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Introductions — Mollie
Overview of Department Responsibilities — Mollie
Statutory authority/responsibility
Assets managed/other facts
Links to information on the web
Committees DAS works with (CPC, VIAC)
Master Plan
Map — Capitol Complex
. Monuments
3. New North State Office Building Update — Mollie
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Potential tenants
100-year building
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. Schedule
4. lowa Association of Community College Trustees (IACCT) Building - Mollie
5. Mercy Capitol Update — Mollie
a. Assets purchased
b. Cost
c. Funding
d. Possible uses
6. DAS Capitol Complex Projects Update — Ray/Dean
State Capitol Renovation
West Capitol Terrace
Lucas Building Pre-Heat Piping for Air Handlers
Hoover Building — Security/Fire Wall Protection; HVAC Improvements
Facilities Management Center/Energy Plant Additions and Improvements
Capitol Complex Alternative Energy Systems
Electrical Distribution System Upgrade
h. Pedestrian/Utility Tunnel Repairs
7. Routine and Major Maintenance Update — Ray/Dean
a. FYQ9 Appropriation Requests
i. Major Maintenance - $32 million
ii. Routine Maintenance - $3 million
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DAS Director Statutory Responsibilities for
Managing Grounds and Buildings

lowa Code 8A.321 T

= Pay for utilities for buildings at the
seat of government (with the
exception of DNR, DOT, DPD and
Regents) — current year request =
$3.8 million

= Repair, remodel, construct or
demolish buildings at the seat of
government — new North Office
Building, IUB/OCA Building

= Build, maintain, establish and
enforce parking rules (4,361 parking
spaces on the Capitol Complex)

= Dispose of personal and real property

= Lease all buildings inside seat of government — 1.8 million square feet in 14 buildings
on Complex; 170 acres of land; 500,000 square feet leased at the seat of government,
which equals a $7 million annual expenditure

= Coordinate leases, location, design and remodel of buildings outside seat of
government

= Manage design and construction contracts and let public bids (currently $120 million
in major maintenance projects underway)

= Acquire real estate — Most recent acquisitions: Mercy Capitol, and 707, 709 and 711

East Locust

Maintain monuments (37 monuments on Complex)

Dispose of surplus property

Establish and enforce rules for public building use at the seat of government

Determine, in conjunction with the Customer Council, rental rates (currently

$3.10/square-foot association fee)

= In conjunction with the Legislative body, remodel, repair and maintain Capitol ($80
million in renovations in the last 20 years)

State Historical Societv of lowa. Des Moines
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Chester ). Culver, Governor
Patty Judge, Lt. Governor

DAS

DAS — Vertical Infrastructure Program

Mollie K. Anderson, Director

The Department of Administrative Services provides assistance in the repair and maintenance of approximately
one-fifth of state-owned facilities, encompassing over 900 buildings at more than 70 sites across the state,
including the Capitol Complex in Des Moines. These facilities are managed by 12 state agencies and divisions:

= Dept. of Administrative Services

= Dept. of Commerce, Alcoholic Beverages Division
= Dept. of Corrections

= Dept. of Cultural Affairs

= Dept of Education, lowa Public Television

= Dept. of Education, lowa Vocational Rehabilitation Services
= Dept. of Human Services

= Dept. of Public Safety

= Dept. of Veterans Affairs

= Terrace Hill

= Jowa Law Enforcement Academy

= Jowa Workforce Development

The Department’s Vertical Infrastructure Program works collaboratively with agencies supported by the
Department of Administrative Services to identify projects, establish building repair and replacement priorities

and allocate major and routine maintenance appropriations on an enterprise-wide basis

Infrastructure Program also supports the work of the following groups:
= Vertical Infrastructure Advisory Committee
= Capitol Planning Commission
= Dept. of Administrative Services, Architectural and Engineering Services
= Dept. of Administrative Services, ADA Advisory Committee

Reports Available on the Department’s Website:

DAS Annual Infrastructure Report to the Legislature
http://das.gse.iowa.gov/statebldg/07 infrastructure report.pdf

Vertical Infrastructure Advisory Committee Annual Report to the Governor
http://das.gse.iowa.gov/statebldg/Vertical Infrastructure Advisory Committee Annual Report (2007).pdf

Capitol Planning Commission Annual Report to the Legislature
http://das.gse.iowa.gov/statebldg/2007 cpc_annual report.pdf

Off-Campus Projects in Process
http://das.gse.iowa.gov/architectural/In-Process_oc.xls

Capitol Complex Master Plan (2000)
http://das.gse.iowa.gov/statebldg/Capitol Complex_ Master Plan-2000.pdf

Space Utilization and Building Study (2000)
http://das.gse.iowa.qgov/statebldg/Space Utilization Building Study 2000.pdf

Capitol Complex Monuments (map and tour)
http://das.gse.iowa.gov/monuments/index.html

Hoover Building Des Moines, lowa 50319 Phone (515) 281-5360

. The Vertical

Fax (515) 281-6140
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http://das.gse.iowa.gov/statebldg/2007_cpc_annual_report.pdf
http://das.gse.iowa.gov/architectural/In-Process_oc.xls
http://das.gse.iowa.gov/architectural/In-Process_oc.xls
http://das.gse.iowa.gov/statebldg/Capitol_Complex_Master_Plan-2000.pdf
http://das.gse.iowa.gov/statebldg/Capitol_Complex_Master_Plan-2000.pdf
http://das.gse.iowa.gov/statebldg/Space_Utilization_Building_Study_2000.pdf
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Iowa Capitol Complex
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MONUMENTS, MEMORIALS
AND HISTORICAL MARKERS

ON THE

IOWA CAPITOL COMPLEX
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1. Capitol Corner Stone 20. Martin Luther King Tree
2. Bochumer Verein Cannon 20A. Submarine Memorial
3. Mortar Cannon 21A. Japanese Bell and Bell House
4. V.F.W. Monument 21B. Memorial Bench
5. G.AR. Sundial 22. Scott's Grave
6. Lincoln and Tad 23. G.AR.Flagpole
7. Great Seal of lowa 24. Peace Pole
8. Bicentennial Fountain 25. Five Stones -- One Tree
9. Pioneer Statuary Group 26. WWII Memorial Plaza
10. Buffalo Head Drinking Fountain 27. The Pinnacle
11. Memorial Tree -- G.A.R. 28. Iowa "A Place to Grow" symbol
12. Bicentennial Time Capsule 29. Peace Officers' Memorial
13. Centennial Time Capsule 30. Liberty Bell
14. Soldiers and Sailors Monument 31. Spanish-American War Monument
15. Allison Monument 32. Statue of Liberty
16. Christopher Columbus Memorial 33. Oley Nelson Memorial Tree
17. Crocker Memorial 34. Spanish Howitzer
18. Korean War Memorial 35. Cosmic Seed
19. Vietnam War Memorial 36. Pioneer Plow
19A. Purple Heart 37. Bryant Boulder

http://das.gse.iowa.gov/monuments/index.html
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New North Office Building

PROJECT: Construction of a new state office building, being referred to as the “North Office Building”

BACKGROUND: The Department of Administrative Services has been authorized to construct a new state
office building of 350,000 gross square feet on the Capitol Complex as a replacement for the Wallace Building.
Proposed occupants for the building include the remaining occupants of the Wallace Building—the Department
of Agriculture and the Department of Natural Resources—and other state entities now housed in leased
facilities throughout Polk County. The building will be located at #1 on the following map.

COST: Appropriations totaling $77,142,100 are in place for the North Office Building, including:

FY2007 Endowment for lowa’s Health Restricted Capitals Fund $37,585,000
FY2008 Rebuild lowa Infrastructure Fund $3,600,000
FY2009 Rebuild lowa Infrastructure Fund $23,300,000
FY2010 Rebuild lowa Infrastructure Fund $12,657,100

CURRENT STATUS: Pre-design phase. The architectural firms are gathering information to prepare the initial
designs. Surveys of DNR and IDALS employees have been conducted to allow input on needs and
recommendations for the new building. Meetings with stakeholders are being held, and a communications plan
is being developed. Progress reports will be provided quarterly at the Capitol Planning Commission meetings;
regular building and construction meetings will also be held; regular status updates will be provided to the
General Assembly.

ANTICIPATED COMPLETION DATE: Early 2011
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Capitol Complex ~ North Campus

Estimated number of employees that will be located on the North Campus, including
projected number of employees in the new North Office Building:

Building: Number of employees:
lowa Workforce Development | 365
Jessie Parker Building | 250
Ola Babcock Building | 145
Mercy Hospital | 270
New North Office Building | 1,160
Total: 2,190

New North Office Building

Projected Tenant Agencies:

Agriculture & Land Stewardship

Natural Resources

Natural Resources — Lease — River Hills

Natural Resources — Lease — Hickman Rd

lowa Racing & Gaming — Lease

Education — Disability Determination Serv. — Lease
Education — College Student Aid Commission — Lease
Economic Development — Lease

Commerce Credit Union — Lease

DHS Collection Services Center

Office of Drug Control Policy

Agricultural Development Authority

DHS Disability Determination Services

Other Possible Tenants — Elected Officials/Offices:
Attorney General — Lucas

Attorney General — Hoover

Auditor — Capitol

Auditor — Lucas

Secretary of State — Capitol

Secretary of State — Lucas

Treasurer — Capitol

Treasurer — Lucas

Treasurer — 505 5" Ave — Lease
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fﬁ_ | substance

December 20, 2007
State of Iowa Office Building and Parking Structure
Summary of Budget Analysis

Approach:

Three alternatives were analyzed for New State Office Building and Parking Structure Budget.
Option 1.

* Office Building cost is estimated to be $198.60 / sf at the mid point of construction (late 2009, early 2010).
* Parking Structure cost is estimated to be $15,000.00 / vehicle at mid point of construction.

* Office Building +/- 270,000 square feet.

* Parking structure +/- 810 vehicles.

* Budget supports LEED Silver certification goal.

* Budget does not support LEED Platinum certification goal. (Platinum cost is difficult to estimate)

* Option 1 maximizes use of $77,000,000.00 allocation.

Option 2.

* Office Building cost is estimated to be $198.60 / sf at the mid point of construction (late 2009, early 2010).
* Parking Structure cost is estimated to be $15,000.00 / vehicle at mid point of construction.

* Office Building +/- 350,000 square feet.

* Parking structure +/- 1050 vehicles.

* Budget supports LEED Silver certification goal.

* Budget does not support LEED Platinum certification goal. (Platinum cost is difficult to estimate)

* Option 2 exceeds $77,000,000.00 allocation by $21,110,981.00.

Option 3.

* Office Building cost is estimated to be $350.00 / sf at the mid point of construction (late 2009, early 2010)
* Budget reflects increase in finishes to reflect elected officials presence (similar to judicial bldg.)

* Parking Structure cost is estimated to be $15,000.00 / vehicle at mid point of construction.

* Office Building +/- 350,000 square feet.

* Parking structure +/- 1050 vehicles.

* Budget supports LEED Silver certification goal.

* Budget does not support LEED Platinum certification goal. (Platinum cost is difficult to estimate)

* Option 3 exceeds $77,000,000.00 allocation by $77,942,756.00.

** Costs include space for a cafeteria, wellness center and child care center, but not equipment costs, which
could range from $750,000 to $1 million.

substance

1300 Walnut Street
Suite 201

Des Moines lowa 50309

515.243.4407
fax 515.243.4692
www.substancearchitecture.com




State of Towa

New Office Building Parking Structure Cost Analysis

substance | HGA Architecture
12.20.2007

State of lowa

New Office Building and Parking Structure
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19-Dec-07
Option 1
Item Size Quality
Office Building 270000 gsf 100 year
Parking Structure 810 cars 50 year
Tunnel x 1
Available money for project $77,000,000.00
Project Costs identified by DAS
1/2% for Art $343,000.00
DAS project management fee $600,000.00
Builders Risk Insurance $104,000.00
Furniture $1,078,000.00
Funiture Relocation / Set Up $600,000.00
Des Moines Water Works Tap Fee $3,000.00
State Building Code Inspection $5,000.00
Contingency on DAS Cost $409,950.00
Sub Total Costs $3,142,950.00
Design Fees $5,006,870.37
Total Soft Costs $8,149,820.37 11.80%
Construction Costs unit cost Cost per square foot for LEED Silver
Office Building $198.60 270,000 $53,622,000.00($198.60 / sf
Parking Structure  $15,000.00 810 $12,150,000.00|Cost per square foot for LEED Platinum
10%-15% above Silver possibly more
Tunnel To Jesse Parker $4,250.00 100 $425,000.00
Site Development $660,680.00

Wallace Demolition

$2,202,601.00

Construction Cost Sub Total

$69,060,281.00

|Total project cost

$77,210,101.37)

Budget Gap

$210,101.37



State of Towa

New Office Building Parking Structure Cost Analysis
substance | HGA Architecture

12.20.2007

February 5, 2008
Section 3, Page 8



State of lowa

New Office Building Parking Structure Cost Analysis

substance | HGA Architecture
12.20.2007

State of lowa

New Office Building and Parking Structure
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19-Dec-07
Option 2
Iltem Size Quality
Office Building 350000gsf 100 year
Parking Structure 1050 cars 50 year
Tunnel x 1
Available money for project $77,000,000.00
Project Costs identified by DAS
1/2% for Art $343,000.00
DAS project management fee $600,000.00
Builders Risk Insurance $104,000.00
Furniture $1,078,000.00
Funiture Relocation / Set Up $600,000.00
Des Moines Water Works Tap Fee $3,000.00
State Building Code Inspection $5,000.00
Contingency on DAS Cost $409,950.00
Sub Total Costs $3,142,950.00
Design Fees $6,419,750.37
Total Soft Costs $9,562,700.37]  10.80%
Construction Costs unit cost Cost per square foot for LEED Silver
Office Building $198.60 350,000 $69,510,000.00({$198.60 / sf
Parking Structure  $15,000.00 1050 $15,750,000.00(Cost per square foot for LEED Platinum
10%-15% above Silver
Tunnel To Jesse Parker  $4,250.00 100 $425,000.00
Site Development $660,680.00

Wallace Demolition

$2,202,601.00

Construction Cost Sub Total

$88,548,281.00

|Total project cost

$98,110,981.37)

Leed Silver Cost
Budget Gap
Other Variables.

$21,110,981.37




State of lowa

New Office Building Parking Structure Cost Analysis
substance | HGA Architecture

12.20.2007
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State of lowa
New Office Building Parking Structure Cost Analysis
substance | HGA Architecture

12.20.2007
State of lowa
New Office Building and Parking Structure

19-Dec-07
Option 3
Item Size Quality
Office Building 350000gsf 100 year
Parking Structure 1050 cars 50 year
Tunnel x 1

LEED Silver at Elected Official level of quality comparable to Judicial

Available money for project $77,000,000.00
Project Costs identified by DAS
1/2% for Art $343,000.00
DAS project management fee $600,000.00)
Builders Risk Insurance $104,000.004
Furniture $1,078,000.00]
Funiture Relocation / Set Up $600,000.00]
Des Moines Water Works Tap Fee $3,000.00]
State Building Code Inspection $5,000.00]
Contingency on DAS Cost $409,950.00
Sub Total Costs $3,142,950.00
Design Fees $10,261,525.37|
Total Soft Costs 513,404,475.37]  9.47%
[Construction Costs unit cost Cost per square foot for LEED Silver
Office Building $350.00 350,000 $122,500,000.00{$350.00 / sf
Parking Structure  $15,000.00 1050 $15,750,000.00|Cost per square foot for LEED Platinum

Tunnel To Jesse Parker  $4,250.00

Site Development
Wallace Demolition

100

10%-15% above Silver

$425,000.00)

$660,680.00
$2,202,601.00)

|Construction Cost Sub Total $141,538,281.00}
]Total project cost 3154.942.753.371
Leed Silver Cost
Budget Gap $77,942,756.37

Other Variables.

%
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substance

December 20, 2007
State of Towa Office Building and Parking Structure
Summary of Square Footage Analysis

Approach:
Two alternatives are used to analyze the square footage allocation for the new State Office Building.

1. DNR and IDALS have been ‘programmed’ and right sized to State of Iowa standards for office space. We
reviewed the new office building with DNR and IDALS as anchor tenants in a 270,000 and 350,000 gross
square foot building.

1.1 For a 270,000 gross square foot building.

1.1.1 In 2010 there will be approximately 4,833 square feet available for other agencies.
1.1.2 In 2017 there will be a need of 8,232 square feet to accomodate DNR & IDALS growth.
1.1.3  Other Elected Officials will not fit into the building with both DNR and IDALS.

1.2 For a 350,000 gross square foot building.

1.2.1  In 2010 there will be approximately 84,833 sqaure feet available for other agencies.

1.2.2 In 2017 there will be approximately 71,768 square feet available for other agencies.

1.2.3  Other Elected officials, DNR and IDAL will fit into the building in 2010 with 3,327 square
feet available for other agencies.

1.2.4  In 2017 there will be a need of 14,692 square feet to accomodate the growth of Elected Of
ficials, DNR and IDALS.

2. Elected Officials have not been right sized to current State of Iowa standards, we used the current net square
footage currently occupied by each official and applied a growth factor of 1%/ yr. to test the fit into the new
building.

2.1 For a 270,000 gross square foot building.

2.1.1 In 2010 there will be 52,651 square feet available for other agencies.
2.1.2  In 2017 there will be 46,639 square feet available for other agencies.

2.2 For a 350,000 gross square foot building.

2.2.1  In 2010 there will be 132,651 square feet available for other agencies. (DNR will fit)
2.2.2  In 2017 there will be 126,639 square feet available for other agencies. (DNR will not fit)

substance

1300 Walnut Street
Suite 201

Des Moines lowa 50309

515.243.4407
fax 515.243.4692
www.substancearchitecture.com



State of Iowa New Office Building
270000 350000 GSF analysis
IDAL + DNR

12.20.2007

subtance | HGA Architecture

270000 Gross Square Feet

Space Use 2007 2010 2017
IDALS 38404 39013 40071
DNR 124080 127001 139008
Support Space 25505 25505 25505
Potential Amenity Space 17325 17325 17325
Non Assignable SF 50569 56323 56323
Sub Total 255883 265167 278232
Budgeted SF 270000 270000 27000O|
Remaining SF 14117 4833 -8232]

Note: Elected Officials do not fit into the building under this option

350000 Gross Square Feet

Space Use 2007 2010 2017
IDALS 38404 39013 40071
DNR 124080 127001 139008
Support Space 25505 25505 25505
Potential Amenity Space 17325 17325 17325
Non Assignable SF 50569 56323 56323
Sub Total 255883 265167 278232
Budgeted SF 350000 350000 350000]
Remaining SF 94117 84833 71768|

Note: Elected Officials Space needs are:(not including IDALS they are in totals above)
2007 2010 2017

Elected Officials 78600 81506 86460

Remaining SF 15517 3327 -14692

February 5, 2008
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State of Iowa New Office Building
270,000 gross square feet

Elected Officials

12.20.2007

substance | HGA Architecture

State of lowa
Elected Officials

February 5, 2008
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2007 2010 2017
Auditor 16000 16485 17600
Secretary of State 10500 10815 11550
Treasurer 8100 8343 8910
Dept. of Agriculture 38404 39556 40071
Attorney General 44000 45320 48400
[Sub Total 117004 120519 126531 |
Support Space 25505 25505 25505
Amenity Space 17325 17325 17325
Non Assignable 54000 54000 54000
[Total SF Allocated 213834 217349 223361 |
[Budgeted SF 270000 270000 270000
[Remaining SF 56166 52651 46639|

Note: DNR will not fit into the building under this option of space allocation



State of lowa New Office Bldg
350,000 gross square feet
Elected Officials + DNR Analysis

12.20.2007

substance | HGA Architecture

State of lowa
Elected Officials
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2007 2010 2017
Auditor 16000 16485 17600
Secretary of State 10500 10815 11550
Treasurer 8100 8343 8910
Dept. of Agriculture 38404 39556 40071
Attorney General 44000 45320 48400
[Sub Total 117004 120519 126531 |
Support Space 25505 25505 25505
Amenity Space 17325 17325 17325
Non Assignable 54000 54000 54000
[Total SF Allocated 213834 217349 223361 |
[Budgeted SF 350000 350000 350000
[Remaining SF 136166 132651 126639
Add DNR to bldg. 124080 127001 139008
[Remaining SF 12086 5650 -12369|
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Iowa Association of Community College Trustees (IACCT) Building —
Property Trade and construction of new IACCT Building

707 E. Locust
PROJECT: lowa Association of Community College Trustees — property trade — 707 E. Locust

BACKGROUND: Agreement has been reached between IACCT and DAS regarding the property exchange.
The parcel of state land being traded to IACCT is approximately 1 acre in size, in exchange for the IACCT
property located at 707 E. Locust.

COST: The State received $75,000 to make equal the value of the properties.
- Appraised Value of State Land - $425,000
- Appraised Value of IACCT Property - $350,000

CURRENT STATUS: The exchange has been approved and the exchange document has been signed. IACCT
is in the design/construction phase of the project. The actual exchange will not occur until after construction
has been completed on IACCT’s new building, estimated to be finished in Spring, 20009.

ESTIMATED COMPLETION DATE: Spring 2009
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DURRANT

Revised Site Plan

Wednesday, October 17, 2007

[OWA ASSOCIATION of COMMUNITY COLLEGE TRUSTEES



5, 2008

1002 ‘LT 1890100 ‘Aepsaupasp
LNVIINAd

February
Section 4, Page 4

.rw:.ﬁ m.#um y
NV 3Ls -

s

\ A

Jv

SHILSMAL ADFTIOD ALINNIWIWOD JO NOLLYIDOSSY VAO]

(uoneoo||v pue) uejd aus




lwwra Departmant of
Adreinkstrative Services

DAS

o)
Qo
o c

S o
ol

o

Q

QB
® S5
-~ ®

<
3
2
L
O
Ll
I....
!
|._.
1)

Mercy Capitol




February 5, 2008
Section 5, Page 2

Mercy Capitol Hospital Acquisition

PROJECT: Acquisition of the Mercy Capitol Hospital and property

BACKGROUND: In 2006, DAS representatives started discussions with Mercy officials regarding the
purchase of the Mercy Hospital. The purchase became increasingly important for the State in order to
accomplish an overriding goal of decreasing leasing costs by returning departments with leased space back to
campus.

DESCRIPTION OF ASSET ACQUIRED NOV. 2007:

Size: Land: 4.7 acres of land
Building (hospital): 271,000 usable square feet of building space
Equipment: Purchase price includes all equipment except medical equipment

APPRAISAL VALUE: Land: $718,740/acre x 4.7 acres = $3,378,078
Building: $1,071,922 (or $3.97/square foot)
Equipment: $815,000
Total Appraised Value: $5,265,000

PURCHASE PRICE: $4,450,000. PLUS - included in the purchase agreement was an option to buy
agreement for the remaining land and buildings.
FUNDING:

$3,400,000 — Governor’s Recommendation (Restricted Capitals Fund)
$ 500,000 — Acquisition
$ 550,000 — New Building Appropriation - authorized in 2007

OPTION TO BUY: Additional 5 acres of land and 2 buildings (3,440 square feet) for $1.55 million.
- $1.55 million = the original asking price of $6 million for the entire 9.7 acres
and all of the buildings, minus the $4.45 million paid for the 4.7 acres and
hospital building acquired so far
- The appraised value of the land alone at $718,740/acre x 5 acres = $3,593,700.
- The option to buy this land for $1.55 million locks in a very good deal for the
State of lowa.

CURRENT STATUS: Agreement has been signed, and the $50,000 earnest money has been paid to Mercy.

NEXT STEPS:
Closing The closing is to take place in two parts:

e PartIis an exchange of two parking lots:
O Mercy Capitol’s west lot (known as the Annex Property), and;
O State-owned parking lot located south of Des Moines Street immediately south
of the hospital building.
e Part Il is the closing of the hospital property. (See definition of the hospital property in
paragraph A of the RECITALS found on page 1 of the counter-offer.)
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The Seller grants the State a conditional option to buy associated with the remaining
(seller-owned) land. The terms of the option are:

Option price is $1,550,000

The option runs for one year (01/01/2010 through 12/31/2010), is subject to rights
conveyed to Ladco Properties XIX under an existing land lease and contains
conditions, which are set forth in paragraph 15.15 found on page 21 of the Counter-
offer. The restriction on land not currently covered by the land lease to Ladco is
that it can be used only for “medical purposes”, a term defined in the agreement.
Any land that is not used as such will be part of the option.

The Seller agrees that any other land excepted from the option cannot be used for
anything other than medical purposes for a period of 21 years.

The Seller will notify the State on October 1, 2010 which seller-owned land is
unavailable for purchase under the option.

If the remaining seller-owned land is decreased, the (option) purchase price shall be
reduced proportionately based upon the square footage to be sold.

ANTICIPATED COMPLETION DATE:

Closing Date for Part 1

On or before May 1, 2008

Closing Date for Part 11 December, 2009 — subject to financing for the purchase being obtained by

July 1, 2008 by the State of Iowa/Department of Administrative Services.
The parties may agree to extend the July 1, 2008 deadline. If financing is not
secured, the earnest money is forfeited, and the contract terminates, but the
exchange of parking lots will have occurred.
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Mercy Capitol Site
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A — Mercy parking lot being traded to the State
B — State parking lot being traded to Mercy

C — Mercy Capitol building

D — Future possible acquisition
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Fields of Opportunities STATE OF IOWA
CHESTER J. CULVER, GOVERNOR DEPARTMENT OF MANAGEMENT
PATTY JUDGE, LT. GOVERNOR CHARLES J. KROGMEIER, DIRECTOR

INTEROFFICE MEMORANDUM
TG: GOVERNOR CULVER, LT GOVERNOR JUDGE, PRESIDENT KIBBIE, SPEAKER MURPHY
FROM: CHARLES KROGMEI &
SUBJECT: NOB OPTIONS
DATE: 1/14/08
CC: MAJORITY LEADER GRONSTAL, MINORITY LEADER RON WIECK, MAJORITY LEADER

MCCARTHY, MINORITY LEADER RANTS

The State of lowa has signed an agreement with Mercy Health Services to acquire the Mercy
Capitol hospital building on the north side of the capitol complex. Possession of some of the
parking areas will transfer this summer. The building will transfer to the state in December 2009.
Funding for the purchase of the property is proposed as $1.0 million from existing DAS property
acquisition and building appropriations and $3.4 million from a new RIF appropriation requested in
the Governor's FY2009 budget.

Attached are brief outlines of three scenarios that have been considered within the executive
branch for the use of the recently acquired Mercy Capitol hospital building. We have tried to
summarize in a concise manner the three options, which are as foilows:

A Mercy Capitoi as a combined Department of Corrections (DOC) usage to provide
bed space for women offenders in a new re-entry program as well as additional
women's community based beds in Polk County. This option wouid aiso have
DOC offices located in the building. DOC and DOC consuitants have prepared the
attached “Statement of Probable Cost” and “Housing Capacity Summary.” The
capital expenditures for this renovation would significantly reduce the total
estimated cost for the Mitchellville and CBC appropriations in the Governor's
budget.

B. Mercy Capitol as office space, priscen industries showroom, Depariment of
Administrative Services (DAS) garage and general storage space. Vacant space
could also be used as “temporary” office spaces as various office buildings on the
capitol complex are renovated. This “limited renovation” option is described in an
attached document B. As described, some of the estimated costs would come
from tenant agencies and some from DAS appropriations. No funds are budgeted
for these costs at this time.

C. Mercy Capitol “full renovation” option with extensive remodeling and retrofitting of
systems for a long term use as state agency office space. This option “C” is
described in an attachment. This option would impact longer term office needs on
the complex. No funds are budgeted for this option.

DAS and DOM staff are available to discuss these options. Neither agency recommends option C
as it would require a major infusion of funds into an aging building that could be better spent on
other projects. All options will have impacts on peripheral complex issues.

DEPARTMENT OF MANAGEMENT CAPITOL BUILDING, ROOM 12 DES MOINES, IOWA 50319
Website: www.dom.state.ia.us Phone (515) 281-3322 Fax (515) 242-5897

To see what state government is accomplishing for lowans, go to www.resultsiowa.org
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STATEMENT OF PROBABLE COST - Preliminary

Mercy Capito! Conversion
IDOC - Min. Residential Facility B

Project No: §7.01 Durrant
Estimator: ML
10/22/2007 May-08
S Basament Lewed S v I e e n e e e A e Uit 0 F Quantity 4 Unit Cost ) Total Cost
¥ SF 3,150 $6,00 518,900
Totat 518,900

- -Factilty Administration / Offender Processing S 53 c-Unit o Quantity § -Unlt Cost ] - Total Cost
1 [Facitity Administration / Oflender Processing SF 8,100 $30.00 $243,000

i DOC Central Office SF 18,180 $20.00 $363,600
Fotal 606,600

w24 = nit Cog otal Cost:
$1,138,438

Second Lavel Housing / Bridges Fragram

2

3 Thitd Level Housing $40.00 $910,313

4 Forth Levei Housing GF $40.00 $910,313

5 Fifth Laval Housing 3F $40.60 $168,125
Total $4,087,388

TURE

$150,000

1 T IAECHANICAL, ELEGTRICAL, CORRIDORS (Allowance) T T $156.00600
Total T150.000
Construction Cost Sub-Tatal GSF 107,360 4,862,388

]

Project Cost Range Analysis {[ue to Mariet Conditions}
5% _Low Range  High Range

Construction Cost Range at 5% Varlance $4,619,743 $5,106,032
Cost per Gross Square Foot $43.03 $47.56
SQFT per Offender Comparison 211 2 }SW
Construction Cost per Bed $11,523 CG

Exciuding Scf Costs, Contingencies, Design Fees, and Fixed Equipment
T

Durrant Group 510 East Locust Street, Suith 200  Tes Moines, 1A 50302
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Housing Summary Capagity:

e Minimum Security Housing 178 beds
«  Community Based Corrections Fagcility 156 beds
= Violators Housing 48 beds
= Bridges 40 beds

Totali 422 beds

For the purposes of this report, the areas were subdivided into zones and a
factor was calculated, in order to arrive at the net affected area needed to
convert the facility form its current use. It is anticipated that the affected areas of
the building will be 107,360 sf the will need 1o be remodeled. (See page three of
this report) Further, the unit costs estimates were applied using area take-offs,
for major conversion initiatives consisting is Headwall encapsulation, instailation
of shower facilities, door control, hardware and security upgrades, additional
windows where appropriate, and finishes throughout the affected areas,

The projection of need was calculated from a preliminary Draft Macro Program of
the Department of Corrections Policy Standards Initiative dated October 4, 2007.
The Disaggregation of Custody Level projections through the year 2026 is,

Projection of Need:

CBC residential Beds= 100 Beds

L ]

s Minimum Work Out = 28 Beds
+ Minimum Live Out = 136 Beds
» Violator Program = 34 Beds
» Bridges Program = - 40 Beds

Total Projected Need = 338 Beds




OPTION “B”

MERCY CAPITOL
LIMITED RENOVATION AND USE

Summary: Limited use of Mercy Capitol facility including the following:

Prison Industries showroom.
DAS-GSE Garage.

B

Existing Mercy office space with minimal renovation.

General storage, involving liftle or no renovation costs.

Anticipated Usage and Renovation Costs are as follows:

February 5, 2008
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Requested Efficiency (1) Baseline {1) {(2) Tenant
Sg. Ft. Factor Improvements Upgrades
20% $5.00/SF By Allowance
IP| Showroom 8,000 9,600 $48,000 30
Mercy Data Center 800 800 $0 30
Pharmacy 2.000 2.000 $10,000 30
Wellness Center 8,000 8,000 30 $480,000
Cafeteria 9,650 8650 348,250 30
Civil Rights 8,000 9,600 $48,000 $0
Human Rights 15,475 18,570 $92 850 $0
Commerce - Insurance 30,000 36,000 30 $1,800,000
Satellite Mail & Print 660 660 $3,300 $0
Cultural Affairs 20,000 24,000 $120,000 $0
DAS-GSE Garage {TBD) 10,000 10,000 $50,000 | $Unknown (3)
112,585 128,880 $420,400 $480,000
Summary of DAS Costs (1)

Baseline Improvemenis $420,400

Tenant Upgrades $480,000

Communications/Data Allowance $450,000

ADA Improvement Allowance $200,000

Abatement Allowance $250,000

Design Services at 10% $180,000

Contingencies at 5% $99,000

DAS Estimated Costs(1) $2,079,400

Additional Tenant Upgrades (2) $1,800,00C

Total Estimated Costs $3,879,400

Notes:

(1) These costs funded out of appropriations in piace for DAS tenant improvement/relocation costs.

Includes Tenant Upgrade for Wellness Center.
(2) Additional Tenant Upgrades:

For purposes of Commerce-Insurance tenant upgrades, DAS assumes cost at $50/sq. ft. X 36,000 =q. fi.
Other proposed tenants have agreed to move into the facility "as is” and no upgrade costs are included.

If additionai costs for moving and custom tenant improvements are required, these costs wouid be funded
by the other tenants. Funding for these costs may require an appropriation to the tenant agency.
Additional informaticn is necessary regarding the type of required improvements to provide an estimate of cost.

{3) Additicnal upgrades will be necessary for the State Garage. An RF| is being developed to determine those costs.
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Additional space could be used in the facility to accommodate storage needs with minimal or no
renovation costs.

Potential Future Tenants # Occupants 8q. Ft. Space Efficiency Factor = 20%
FY-2008 : FY-2008 | (FY-2008 Current + 20%
j Efficiency)

Human Services {Bureau of Collections) 102 24,386 29,263
Income Training Academy ) 4,819 5,783
Revenue Records Storage (920 Morgan) 1. 16,370 19,644
Revenue Collections Unit é 50 8,848 10,618
Cultural Affairs Storage (920 Morgan) 5 26,710 32,052

174 81,133 | 97,360

Additional Issues:

1.

(Y]

Final determination on location of DAS motor pool and whether locating this function at
the Mercy Capitol facility is the best alternative.

Location of ancillary services. (e.g. Cafeteria)

Potential impact on overall Capitol Complex space needs and uses.

Length of time State anticipates using the Mercy Capitol facility.
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OPTION “C” — STATE OFFICES
MERCY CAPITOL
COMPLETE RENOVATION AND MAXIMIZATION OF USE

Summary: Complete renovation of Mercy Capitol interior resulting in maximum
amount of Class A office space and maximum use of the facility.

Cost Estimate: $28,700,000

This cost estimate is based upon a renovation of 287,000 sq. ft. X $100/sq. ft. A more
accurate cost estimate would need to be developed based upon a determination of which
state agencies would be tenants in this facility. This is a mid-range estimate and is meant
to provide a basis for beginning an analysis of renovation costs only, Actual renovation
costs may be either more or less than this amount. This estimate DOES include necessary
tenant improvements, as well as necessary mechanical, electrical, and plumbing
upgrades. This estimate DOES NOT include any exterior (building envelope)
improvements to the facility.

Additional Issues:
1. Determination of state agency tenants to be located at the Mercy Capitol facility.
2. Location of ancillary services. (e.g. Cafeteria)
3. Potential impact on overall Capitol Complex space needs and uses.
4. Length of time State anticipates using the Mercy Capitol facility.
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State Capitol Renovation

PROJECT: State Capitol Renovation
BACKGROUND: In 2008, the Capitol restoration is planned to include:

Construction bid #1 on May 8, 2008

Grand Staircase (east wing): Restore sprinkler system, restoration painting, plaster, scagliola, “Westward”
mural and 3" floor corridor finishes. Update lighting throughout.

Build Back of 12/24/04 water damage (northeast quadrant): Restore water damaged plaster, paint, restoration
painting in the House Minority Leader area (1 private office, 2 staff offices) on 1* floor and one LSA staff
office on ground floor. Install historic carpet that is already on site.

Other construction: In the President of Senate’s Office area, install window in wall and convert existing key-
locked door to a door with electronic door security with a card reader.

Construction bid #2 on July 22, 2008

Door security: Convert existing key-locked doors to doors with electronic door security with card readers at the
Governor’s Office (ground private entrance, ground and 1% floor corridor doors), Treasurer’s Office 1* floor
corridor doors, Secretary of State 1* floor corridor doors, Auditor’s Office 1% floor corridor door, Department
of Management’s ground floor corridor doors, Legislative Dining Room (G15) and Room 320.

Other construction: Expand lighting automation to public corridors. Add a sound system to Senate Committee
Room 222. Remove 1% floor rotunda display cases. Repair minor water damage behind the Senate on 3" floor.

Furniture bid #3 in summer of 2008
Cafeteria furniture: Replace existing cafeteria furniture with new.

COST: $2.8M budgeted for construction bid #1. $6.9M recommended for FY09 for construction bid #1 (if
necessary), construction bid #2, furniture bid #3 and design of future phases.

CURRENT STATUS: Design contract w/RDG Planning & Design signed on or about 1-15-08.

NEXT STEPS: Develop the bidding documents for the May 8, 2008 and July 22, 2008 bid openings. Project
complete in December 2008.
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West Capitol Terrace

PROJECT: Transformation of the Capitol’s west lawn from parking lots into a park — the West Capitol
Terrace

BACKGROUND: This project is the realization of years of dreaming and planning. Connecting the Capitol
Complex to downtown Des Moines, the West Capitol Terrace provides a grand entrance to the Capitol and a
beautiful green space for people to enjoy. Phase I, representing a $2.3 million appropriation, was completed in
June 2007 — Phase 11 work will begin in the Spring of 2008 and $1.6 million has been appropriated for that
phase. A final amount of $2,050,000 ($1,050,000 for Phase I1I; $1,000,000 for a fountain) will be needed in the
future to finish this project as planned.

COST:
= Appropriated funds:
0 Phase | (FY07): $2.3 million; Phase 11 (FY08): 1.6 million
= Future funding needs:
o Phase Ill: $1,050,000; Fountain: $1,000,000
» TOTAL COST: $5,950,000

CURRENT STATUS: Planning for Phase Il is underway.

ANTICIPATED COMPLETION DATE: Dependent upon availability of funding for Phase I11.
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Lucas Building Pre-Heat Piping for Air Handlers

PROJECT: Lucas Building Pre-Heat Piping for Air Handlers

BACKGROUND: Re-Install piping and condensate pumping system for the two new steam pre-heat coils in
the Lucas State Office building. This will provide new piping system for the steam condensate system which
will provide a more comfortable work environment for occupants in this facility.

COST: $ 300,000

CURRENT STATUS: Funding Requested for FYQ9.

ANTICIPATED COMPLETION DATE: June 30, 20009.

2/4/08
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Hoover Building — Security/Fire Wall Protection; HVAC Improvements

PROJECT: Hoover Building Security/Fire Wall Protection - HVAC Improvements

BACKGROUND: Currently the Hoover building lacks adequate security and fire barrier walls on the 2" and
5" floors. Installation of these new walls will provide fire safety barriers between the hallways and occupants
and provide a more secure office environment for the Department of Human Services and the Attorney Generals
Office, which are currently located on these floors.

The Hoover Building is also a mixture of mostly old pneumatic controls with electronic monitoring. The system
is difficult to control and is not energy efficient. Replacing these sytems will result in the greatest possible gains
in energy efficiency and dependability.

COST:
1. Security/Fire Wall Protection - $165,000
2. HVAC Improvements - $2,820,000 ($1,320,000 already appropriated for FY08)

CURRENT STATUS: $1,320,000 has been appropriated for the first phase of the HVAC Improvements and
work is underway. Budget offers have been submitted for the remainder of the HVAC Improvements
($1,500,000 — equipment purchases and related construction and installation) and for the Security/Fire Wall
Protection project.
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Additions and Improvements

PROJECT: Central Energy Plant and Facilities Management Center Additions and Improvements

BACKGROUND: Recently the Central Energy Plant has been utilized to provide year round cooling for the
Hoover data center. Use of this system is envisioned to serve other buildings on complex year round. For
improved reliability and cost effectiveness throughout the winter, the existing wet cooling tower equipment
must be replaced with a dry cooling tower system. The Capitol is currently on an undersized cooling system for
year round cooling, and should be connected to the central cooling loop and the old system used as a backup.
Cooling tower #2 at the Central Energy Plant is old and not set up for year-round operation and should be
replaced. Currently, DAS incurs the cost of all complex utilities, and agencies have limited incentive to
conserve energy. This project includes installation of a sub-metering system to monitor utility consumption on
an agency-by-agency basis; and also proposes additional improvements to the Central Energy Plant and the
Facilities Management Center (formerly Capitol Complex Maintenance Building) in subsequent years.

COST: Total Price: $2,907,000 (including 2007 appropriation)

e Year 1- Appropriated in 2007 (FY08) $998,000: Install 400 tons of dry cooling equipment and heat
plate exchangers; Convert the Capitol Building to the Central Energy Plant’s year round chilled water
system; Replace cooling tower #2 at the Central Energy Plant; and install a sub-metering system
throughout the Capitol Complex for metering of utility consumption.

e Year 2 (FY09) $623,000: Expand the Facilities Management Center with a new 75’x 200’ addition for
storage; Install new facade on the Facilities Management Center and Central Energy Plant.

e Year 3 (FY10) $425,000: Expand the Central Energy Plant by 100 feet to the west and install new
absorption cooling equipment in preparation for new buildings on the Capitol Complex.

e Year 4 (FY11) $545,000: Complete inspection of chilled water and steam piping in the tunnels and
repair as necessary.

e Year 5 (FY12) 316,000: Remove existing natural gas main from within the pedestrian tunnel system;
install a new line buried underground.

CURRENT STATUS: Installation of the new 400 ton dry cooling equipment is being installed and is expected
to be up and running by June 30, 2008. The remaining projects are on hold pending funding.

ANTICIPATED COMPLETION DATE: June 30, 2013.



February 5, 2008
Section 6, Page 10

Capitol Complex Alternative Energy Systems

PROJECT: Capitol Complex Alternative Energy Systems

BACKGROUND: Per Executive Order #41, the State of lowa shall ensure that on average at least 10% of the
electric consumption for all buildings where the state directly pays for the electric consumption come from
alternate energy production, as defined by lowa Code Section 476.42, by 2010. Agencies may generate their
own alternate energy or may participate in their utility’s green power purchase programs, where available, to
fulfill this requirement. Currently, the Capitol Complex is purchasing 4.7% green power from MidAmerican
Energy. To reach the 10% goal, additional alternatives will need to be identified. This may include wind
generation and the installation of a new turbine for new power needs for the Capitol Complex.

COST: $3,530,000

e $250,000 — FY09 request for equipment acquisition and installation to convert to 20% bio-diesel
fuel.

e $200,000 — FY10 planned request for equipment acquisition and installation to convert to 100%
non-esterized soy oil.

e $80,000 - FY11 planned request for feasibility study to evaluate options for 100% ethanol fuel.

e $3,000,000 — FY12 planned request for feasibility study, acquisition and installation of 3 MW
wind turbine on Capitol Complex.

CURRENT STATUS: DAS is requesting $3,530,000 over a four year timeline.

2/4/08
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PROJECT: Electrical Distribution System Upgrade

BACKGROUND: This project will provide for continued repair, replacement and upgrades to the primary
distribution system for the Capitol Complex, including replacement and relocation of transformers in the
Capitol and full generation for the Capitol Complex. When the project is complete, the entire primary loop
system will be replaced or upgraded and the complex will have full back-up generation. An FYQ8 appropriation
of $4,260,960 was provided during the 2007 session in addition to prior year appropriations.

This funding for the primary loop and generation project is critical to meet Homeland Security requirements of
the Deparment of Public Health and continuity of government requirements for other agencies on the Capitol
Complex. Public Health, Information Technology and General Services have funded initial phases of the work
and an additional infrastructure appropriation of $1.8 million was received in FY2006. By consolidating these
funds and supplementing them with an additional capital appropriation, multiple deficiencies within the Capitol
Complex electrical distribution system can be resolved. Transformers in the basement of the Capitol are a life
safety threat because of their age, deteriorated condition and location. Back up generation is limited, the
existing primary distribution system is aging and sections of the system have failed. Full generation will allow
leveling of peak electrical demand charges. Those charges, now costing approximately $350,000 per year, may
be reduced by about one third with full back up generation. A master plan for this work is already funded and
underway. Additional funding is essential to complete the remaining components of this project.

COST: $4,470,000 for final phase.
CURRENT STATUS: All back up emergency generators are installed and final work will begin on rebuilding
the internal electrical infrastructure within each facility that is used to support the emergency generator systems.

This includes internal transformers and wiring.

ANTICIPATED COMPLETION DATE: 2010
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PROJECT: Pedestrian/Utility Tunnel Repairs

BACKGROUND: This project is to provide planning, design and repairs to all of the pedestrian and utility
tunnels on the Capitol Complex. The project funding will be part of a five year plan to address the badly
needed repairs.

This funding is essential for the operation of State Government. The tunnel system requires major alterations to
allow continued use and has several sections that have suffered significant deterioration. The tunnel ventilation
system needs major repairs. Several sections of the walls and floors need to be replaced. Waterproofing is
needed to stop water leaks that damage the tunnel structure. This tunnel also provides critical space in the event
of a natural emergency such as tornados and outside attacks of aggression. With the current condition of the
tunnels, occupants are forced into dark and wet/slippery environments with poor air quality that could cause
harm. This offer also assists in correcting other potentially hazardous situations for employees including
contact with electrical lines and pressurized steam pipes.

COST: $26 546,000 (including funds appropriated in 2007 for FY08)

$260,000 — FY08 funding for preliminary planning

e $5,309,200 — FY09 request for final design and renovation of tunnel from Capitol to Lucas.

e $5,309,200 — FY10 planned request for final design and renovation of tunnel from Grimes to
lowa Workforce Development..

e $5,309,200 — FY11 planned request for final design and renovation of tunnel from lowa
Workforce Development to Wallace.

e $5,309,200 — FY12 planned request final design and renovation of tunnel from Hoover to
Grimes.

e $5,049,200 — FY13 planned request for final design and renovation of tunnel from Central
Energy Plant to Hoover.

CURRENT STATUS: Funding was received for FY08 to start the preliminary planning. The Architect firm of
Shive-Hattery was selected to perform the tunnel assessment and this report is expected to be completed on or
before February 28, 2008.
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Major Maintenance (Deferred Maintenance) Backlog
In 1999, the Department of General Services completed a comprehensive inventory and
condition assessment of more than 10.2 million square feet of facilities operated by 12
state agencies and divisions. This included approximately 21% of the state’s total real
estate assets. The work included the rating (or grading) of every building component,
using the following grading system:

A=Excellent Condition

B=Good Condition

C=Adequate Condition

D=Deteriorating Condition

F=Non-Functional or Beyond Repair

X=Possible Code Non-Compliance
For components rated “D” or “F” the surveyors determined an estimated quantity and
provided a brief description of the problem or problems. Preliminary repair costs
identified through this process exceeded $482 million, including $330 million
specifically related to building components and $150 million in site-related deficiencies.
Those repair costs are summarized below, first by agency and then by type of deficiency:

Total Total

Estimated Estimated
Agency Cost Components Cost
Commerce $920,479 Foundations $13,140,553
Veterans Affairs $23,835,388 Exterior Wall Systems $69,797,452
Corrections $153,942,918 Roofing Systems $5,735,098

Interior Finishes and

Cultural Affairs $5,784,548 Openings $15,969,174
General Services $65,615,562 Conveying Systems $712,375
Human Services $230,082,954 Plumbing Systems $58,036,019
Public Safety $2,315,115 Fire Protections $759,717

$482,496,964 HVAC Systems $115,762,546

Electrical Systems $53,333,150
Site Work $31,767,868
Tunnels & Bridges $99,863,827
Landscape Structures $327,793
Utilities $17,291,392

$482,496,964*
*1999 costs

Since completion of the 1999 inventory and assessment (including FY1999 through

FY2008):

" more than $14.6 million has been distributed to 12 state agencies and divisions for
routine maintenance work;

" more than $128 million has been appropriated for major maintenance work
through FY2008;

" another $40 million has been appropriated for FY2009;

. more than $79 million has been spent for major maintenance projects;
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. work is underway or will begin shortly on the balance of projects for which major
maintenance funds are available; and
. projects have been identified for the entire $98.5 million in multi-year funds

appropriated in 2005. The committees and agencies are planning strategically and
collaboratively to manage the work as efficiently and cost-effectively as possible.

The Department intends to conduct an inventory and condition assessment update of
approximately 11.5 million square feet of facilities around the state in 2008 that will
determine a revised cost for the deferred maintenance backlog. An allocation of $2
million in major maintenance funding has been established for this purpose. In the
meantime, however, it is reasonable to assume that at a minimum, $400 million in
backlog remains to be addressed ($482 million backlog minus $80 million expended and
not accounting for inflation).

Appropriations and expenditures for Major Maintenance over the past 10 years are
summarized below:

Fiscal Fund Expended as
Year Source Appropriation Amount of 12/1/2007
FY1999 RIIF Major Maintenance* $8,800,000 $6,950,000
FY2000 RIF Major Maintenance* $7,500,000 $6,700,000
FY2001 RIIF Major Maintenance $10,500,000 $10,500,000
FY2002 @ TSTF Major Maintenance $11,500,000 $11,500,000
FY2003 TSTF Major Maintenance $15,750,000 $15,750,000
FY2004 TSTF Major Maintenance $11,500,000 $11,500,000
FY2005 RIIF Major Maintenance $4,300,000 $4,083,191
FY2006 RIIF Major Maintenance $291,891 $291,891
FY2006 @ TSTF Major Maintenance $3,000,000 $3,000,000
FY2006 @ VIF Major Maintenance $5,623,200 $4,459,563
FY2007 VIF Major Maintenance $10,000,000 $5,078,399
FY2008 VIF Major Maintenance $40,000,000 $0

TOTAL TO DATE $128,765,091 $79,813,045
FY2009

(Pending) VIF

Major Maintenance

$40,000,000

TOTAL ANTICIPATED (Including
FY2009) $168,765,091
* Included carve-outs for routine maintenance and other work.

Routine Maintenance

Beginning in 2001 the Department of Administrative Services has received
appropriations for statewide routine maintenance work. The Department of
Administrative provides assistance in the repair and maintenance of approximately one-
fifth of state-owned facilities, encompassing over 900 buildings at more than 70 sites
across the state, including the Capitol Complex in Des Moines. The FY2008
appropriation of $5 million has been distributed on a square foot basis (approximately
43¢ per square foot) for routine maintenance purposes that have been defined with
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assistance from the Governor’s Vertical Infrastructure Advisory Committee. Funds have

been distributed as follows:

Agency, Institution or Division

Total Allocation

Department of Commerce, Alcoholic Beverages Division
Department of Corrections, Anamosa State Penitentiary

Department of Corrections, Clarinda Correctional Facility
Department of Corrections, Fort Dodge Correctional Facility
Department of Corrections, lowa Correctional Institution for Women
Department of Corrections, lowa Medical and Classification Center
Department of Corrections, lowa State Penitentiary

Department of Corrections, Mt. Pleasant Treatment Complex
Department of Corrections, Newton Correctional Facility
Department of Corrections, North Central Correctional Facility
Department of Cultural Affairs

Department of Administrative Services, Capitol Complex Maintenance
Division

Department of Human Services, Cherokee Mental Health Institute
Department of Human Services, Clarinda Mental Health Institute
Department of Human Services, Glenwood Resource Center
Department of Human Services, Independence Mental Health Institute
Department of Human Services, lowa Juvenile Home

Department of Human Services, Mt. Pleasant Mental Health Institute
Department of Human Services, State Training School

Department of Human Services, Woodward Resource Center

lowa Law Enforcement Academy

Department of Education, lowa Public Television

lowa Workforce Development

Department of Public Safety

Terrace Hill

Department of Veterans Affairs

Department of Education, lowa Vocational Rehabilitation Services

$76,667.04
$309,505.42
$137,515.59
$140,242.59
$116,184.71
$109,554.85
$360,319.83
$201,039.27
$156,895.69

$69,133.26

$43,120.69

$893,830.36
$251,223.04
$236,854.56
$454,100.21
$286,052.48
$61,942.05
$46,293.97
$134,928.93
$380,566.36
$21,996.39
$36,799.83
$58,193.90
$75,100.66
$13,193.48
$300,447.54
$28,297.27

$5,000,000.00




Architectural and Engineering Services
Project Status Report
IN PROCESS Projects
FYO08: As of 2/4/2008

A B C D E F G H | K L M N O P
-Study- -Design- Projected
Date Date Constr.
Revert Funding Funds Assigned, | Assigned, | Constr.Bid | Close Out [ % Constr.
1 | Dept. City Co. ORG | Date | Proj.# Project Description Mgr.| Allocation Encum. | % Complete | % Complete | Award Date Date Completed
Fire Alarm System Improvements -
Grimes, Hoover & Energy Plant Buildings
2 | DAS @ Des Moines Polk 022T | 6/30/09 1059.03 (FYO06) CD $25,155 $25,155 100 100 8/06 1/08 100
Historical Building---Replace cooling ‘
3 | DAS @ Des Moines Polk 22T7 | 6/30/11 1245.00 tower and heat pumps (FYQ7) CD $301,720 $297,133 NR 100 7/07 10/07 95
ADA-ISP Agusta Unit - Exterior Ramp
4 | DOC | Ft. Madison Lee R295 | 6/30/08 @ 2082.00 Construction Materials Only CD $10,000 $0 NR 1
Clarinda Correctional Facility--Expansion
5 | DHS Clarinda Page 22T7 | 6/30/11 2131.00 of Chiller System. (FY06-Design) CD $219,950 $0 NR 1 5/08
Clarinda Correctional Facility--Hot Water
6 | DOC Clarinda Page 22T7 | 6/30/11 | 2132.00 Boiler System (FY06-Material) CD $49,800 $0 NR NR NR 2/08
Corrections--lowa State Penitentiary -
Fort Madison--Boiler Controls - ISP
7 | DOC @ Ft. Madison Lee 22T7 | 6/30/11 2136.00 Powerhouse (FY06) CD $57,276 $0 NR 1
Corrections--Mt. Pleasant Correctional
Facility--Air Conditioning and Vent
Project for Medical Clinic and Deputy
8 | DOC | MT. Pleasant | Henry | 22T7 @ 6/30/11 2138.00 Superintendent Complex (FY06) CD $839,196 $0 100 75
Corrections--Newton Correctional Facility-
-Replace old fin tube in shower area of
9 | bOC Newton Jasper | 22T7 | 6/30/11 2140.00 Dorm 1 and 2 (FY06-Design) CD $549,800 $43,200 NR 1 NR 5/08
Independence Steam Line Improvements
Steam Line Repair to Stewart Hall (FY08-
10 [ DHS Independence Buchan. 22T7 @ 6/30/11 3026.01 Design) CD $16,000 $0 NR 1 NR 7/08
Independence Steam Line Improvements
Steam Line Repair to Laundry (FY08-
11| DHS Independence Buchan. 22T7 @ 6/30/11 3026.02 Design) CD $43,400 $0 NR 1 NR 7/08
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 1




Architectural and Engineering Services

Project Status Report

IN PROCESS Projects

FYO08: As of 2/4/2008

A B C D E F H | K L M N O P
-Study- -Design- Projected
Date Date Constr.
Revert Funding Funds Assigned, | Assigned, | Constr.Bid | Close Out [ % Constr.
1 | Dept. City Co. ORG | Date | Proj.# Project Description Mgr.| Allocation Encum. | % Complete | % Complete | Award Date Date Completed
Woodward Campus Fire and Life Safety
12| DHS | Woodward Dallas | R295 | 6/30/08 | 3124.02 Systems Upgrade - Phase 2 CD $861,794 $848,410 100 100 9/05 1/08 100
State Training School--Sanitary
13| DHS Eldora Hardin = 022T @ 6/30/09 | 3147.00 Sewer/Manhole Repairs Facility-Wide CD $221,000 $58,777 NR 100 10/07 7/08 1
State Training School--Sanitary
14 | DHS Eldora Hardin = 22T7 @ 6/30/11 | 3147.01 Sewer/Manhole Repairs Facility-Wide CD $102,920 $8,966 NR 100 10/07 7/08 1
Cherokee - New Solid Fuel 400 H.P.
15| DHS Cherokee Cher. 22T7 | 6/30/11 3215.00 boiler (Design) CD $400,000 $179,000 NR 10 7/08
State Training School - Eldora-Summer
16 | DHS Eldora Hardin = 22T7 @ Agency  3221.00 Boiler CD
Centennial Bldg. HVAC System
17 | DCA lowa City |Johnson| 022T | 6/30/09 5102.04 Improvements Phase 3 (continued) CD $240,049 $6,617 NR 1
State Historical Society of lowa - lowa
City--Centennial Building HVAC
18| DCA lowa City |Johnson| 22T7 @ 6/30/11 5102.05 Upgrade, Phase 3 CD $218,900 $0 NR 1
ADA-Centennial Building, Elevator
19| DCA lowa City |Johnson| R295 @ 6/30/08 5120.01 Project - Design and Construction CD $100,000 $0 NR 1
lowa State Penitentiary--Cell House
Shower Replacements--Cell House 18
20| DOC | Ft. Madison Lee 22T7 | 6/30/11 2109.01 Phase 2 CF $179,021 $82,617 100
Corrections--Mt. Pleasant Correctional
Facility--Wastewater
21| DOC @ MT. Pleasant | Henry | 22T7 | 6/30/11 2139.00 Modification/Pretreatment (FY2006) CF $207,500 $0 1
Mt. Pleasant Correctional Facility--MPCF-
22| DOC @ MT. Pleasant | Henry | 22T7 | 6/30/11 2144.00 -Remove from sanitary sewer CF $249,000 $0 1
Toledo Powerhouse Replacement
23| DHS Toledo Tama | 27T6 @ 6/30/09 | 3144.00 Project (FY06) CF $1,161,045 $1,107,168 100 95 1/08
Toledo Powerhouse Replacement
24| DHS Toledo Tama | 042T @ 6/30/10  3144.01 Project (FYQ7) CF $421,045 $182,438 100 95 1/08
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 2




Architectural and Engineering Services
Project Status Report
IN PROCESS Projects
FYO08: As of 2/4/2008

A B C D E F G H | K L M N (@) P
-Study- -Design- Projected
Date Date Constr.
Revert Funding Funds Assigned, | Assigned, | Constr.Bid | Close Out [ % Constr.
1 | Dept. City Co. ORG | Date | Proj.# Project Description Mgr.| Allocation Encum. | % Complete| % Complete | Award Date Date Completed
Toledo Powerhouse Replacement
25| DHS Toledo Tama | 053T | 6/30/11 | 3144.02 Project (FYO7--Supplemental) CF $6,535,000 $251 100 95 1/08
Asbestos Abatement & Tunnel
26| DHS Toledo Tama 053T @ 6/30/11  3144.03 Improvements CF $500,000
lowa Juvenile Home--Youth Restroom
27| DHS Toledo Tama 022T | 6/30/09 | 3150.00 Replacement in Cottages CF $118,364 $107,724 100 100 6/07 11/07 95
lowa Juvenile Home--Renovate
restrooms in Bryant, Skow and Arnold
28| DHS Toledo Tama 22T7 | 6/30/11 3150.01 Cottages CF $404,450 $0 100 1
Mental Health Institute Mt. Pleasant--
29| DHS @ MT. Pleasant | Henry 22T7 | 6/30/11 § 3168.00 Install sprinklers in Building 20. CF $1,645,328 $1,645,328 100 100 9/07 11/08 5
Glenwood Sprinkler System Upgrades
for Code Compliance for Multiple
30| DHS Glenwood Mills 22T7 | 6/30/11 @ 3177.00 Buildings CF $412,309 $411,661 100 100 6/07 1/08 95
lowa Juvenile Home--Renovate
31| DHS Toledo Tama 22T7 | 6/30/11 | 3185.00 restrooms in Canteen CF $49,800 $0 1
Mental Health Institute Mt. Pleasant--
Remodel/Renovate restroom & shower
facilities on four living units of #20
32| DHS | MT. Pleasant Henry | 22T7 @ 6/30/11 3214.00 Building CF $249,000 $0 1
33| ILEA Johnston Polk 22T7 | 6/30/11 5307.04 |ILEA Air Conditioning Unit (FY08) CF $10,000 $0 NR 1
ILEA Water Circulation Piping System
34| ILEA Johnston Polk 22T7 @ 6/30/11 | 5317.00 (FY08) CF $10,000 $0 100 1
35| DOC Anamosa Jones 22T7 | 6/30/11  2078.01 Anamosa Water Tower Repairs CR $1,245,000 $0 NR 1
Corrections--Luster Heights Camp--Drill
36 | DOC Luster Heights' Allam. | 22T7 @ 6/30/11 2137.00 |Additional Well (FYO06) CR $91,300 $0 NR 1
Toledo- Maintenance Facility, new
37| DHS Toledo Tama 042T | 6/30/10 | 3144.04 construction CR $1,100,000 $0 NR 1
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 3
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Project Status Report
IN PROCESS Projects
FYO08: As of 2/4/2008

A B C D E F G H [ K L M N 0 P
-Study- -Design- Projected
Date Date Constr.
Revert Funding Funds Assigned, | Assigned, | Constr.Bid | Close Out [ % Constr.
1 | Dept. City Co. ORG | Date | Proj.# Project Description Mgr.| Allocation Encum. | % Complete | % Complete | Award Date Date Completed
Glenwood Resource Center - Structural
Review - Food and Nutrition Kitchen
38| DHS Glenwood Mills 22T7 | 6/30/11 3217.00 Floor (Study) CR $30,000 $1,840 80 NR NR 2/08
Glenwood Resource Center - Structural
39| DHS Glenwood Mills 22T7 | 6/30/11 3218.00 Review - Utility Tunnel System (Study) CR $30,000 $23,950 80 NR NR 2/08
Mental Health Institute Independence--
40| DHS |Independence Buchan. 22T7 | 6/30/11 | 3219.00 Asbestos Removal CR $78,850 $0 1
41| DHS |Independence Buchan.| 22T7 | 6/30/11 3220.00 Ward S Renovation (Study) CR $8,500 $0 1
42| DCA lowa City |Johnson| R295 @ 6/30/08 5124.00 Centennial Bldg. Plumbing Replacement = CR $71,250 $0 NR 1
ADA-Centennial Building, Restroom
43| DCA lowa City |Johnson| R295 @ 6/30/08 5124.01 Renovation CR $6,840 $0 NR 1
Montauk Historic Site Complex -
Clermont--Building Envelope Evaluation
44| DCA Montauk Fayette = 22T7 @ 6/30/11 5130.00 |(Study) CR $16,600 $15,000 1 4/08
American American Gothic House - Eldon--Building
45| DCA | Gothic House  Wapello 22T7 | 6/30/11 | 5132.00 Envelope (Study) CR $5,000 $0 1
Montauk Historic Site Complex -
Clermont--Conservation Assessment of
46 | DCA Montauk Fayette = 22T7 @ 6/30/11 5133.00  Statuary bases (Study) CR $3,200 $3,000 1 4/08
47| DVA | Marshalltown = Marsh. | VHO7 | 6/30/08 5661.02 Demolition - Business Mgr. Residence CR $0 NR NR
48 | DVA | Marshalltown = Marsh. | VHO7 | 6/30/08 5661.03 Demolition - So. Physician's Residence CR $0 NR NR
49| DVA | Marshalltown | Marsh. = VHO7 | 6/30/08 | 5661.04 Demolition - No. Physician's Residence CR $0 NR NR
50 | DAS Statewide L674 @ Agency  9912.00 |A & E Services Plan Room Organization | CR $200,000 $0 80 2/08
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 4
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Anamosa Electrical System Upgrade -
51| DOC Anamosa Jones 22T7 | 6/30/11 | 2065.05 Phase 5 DL $2,000,098. $705,625 NR 95
Fort Madison Building Life Safety
Systems Upgrade-Phase 2 Completion
52| DOC | Ft. Madison Lee 22T7 | 6/30/11 | 2070.03 (FYQ7) DL $18,565 $0 NR NR
Fort Madison Electrical System Upgrade -
53| DOC @ Ft. Madison Lee 22T7 | 6/30/11 | 2085.05 Phase 4 (FY07) DL $2,524,153 $135,797 NR 100 6/07 6/09 10
Fort Madison Electrical System Upgrade -
54| DOC | Ft. Madison Lee 022T | 6/30/09 2085.06 Phase 4 (FY06-022T) DL $528,817 $528,817 NR 100 6/07 11/08 80
Mt. Pleasant Correctional Facility--
55| DOC @ MT. Pleasant | Henry 22T7 | 6/30/11  2086.02 Transformer and Electrical Repairs DL $2,129,000 $2,126,139 100 100 9/07 2/09 1
Oakdale Building Life Safety Systems
56| DOC Oakdale Johnson R295 @ 6/30/08 2091.02 Upgrade - Phase 3 DL $203,963 $165,851 NR NR 7/07 2/08 90
Oakdale Building Life Safety Systems
57| DOC Oakdale Johnson 022T @ 6/30/09 2091.03 Upgrade - Phase 4 DL $750,000 $737,091 NR NR 11/07 2/08 90
Oakdale Building Life Safety Systems
58 | DOC Oakdale Johnson ' 22T7 | 6/30/11 2091.04 |Upgrade - Phase 5 (FY07) DL $644,170 $353,173 NR NR 8/07 5/08 50
Oakdale, IMCC--Phase 5 0f 5 Life Safety
59| DOC Oakdale | Johnson| 22T7 | 6/30/11 | 2091.05 Upgrades DL $456,500 $0 NR NR
Newton Correctional Facility Fire Alarm
60| DOC Newton Jasper = 22T7 @ 6/30/11 2099.00 System at Minimum Site DL $142,980 $142,980 NR 100 11/07 10/08 20
Newton Correctional Facility--Upgrade
61| DOC Newton Jasper = 22T7 @ 6/30/11  2117.00 electrical service at minimum site DL $112,250 $43,000 100 30
NCCF / Rockwell City--Complete
62 | DOC | Rockwell City | Calhoun| 22T7 | 6/30/11 2118.00 Installation of Emergency Generator DL $1,789,740 $144,970 100 50
Newton Correctional Facility--Replace
door and lock control panel in Master
63| DOC Newton Jasper @ 22T7 @ 6/30/11 2122.00 |Control. DL $253,525 $251,017 NR 100 11/07 3/08 20
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 5
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Corrections--lowa Correctional Facility
for Women--Upgrade Electrical at Admin.
64 | DOC @ Mitchellville Polk 22T7 6/1/11 | 2126.00 and Living Units 1,2,3,4,&5. (FYQ7) DL $208,500 $176,898 NR 50
Mitchellville Reintegrate Electronic
65| DOC @ Mitchellville Polk 22T7 | 6/30/11 2129.01 |Locking System DL $450,000 $415,530 100 100 7/07 3/08 50
Corrections--Oakdale, IMCC--High Mast
66 | DOC Oakdale | Johnson| 22T7 | 6/30/11 | 2141.00 Lighting (FYQ7) DL $430,446 $50,750 NR 100 1/08
Clarinda Mental Health Institute
67| DHS Clarinda Page 22T7 | 6/30/11 3073.02 Electrical Distribution System Phase 2 DL $614,200 $54,030 100 98 2/08
Mt Pleasant Mental Health Institute 18 &
20 Buildings Electrical Distribution
68 | DHS | MT. Pleasant | Henry 22T7 | 6/30/11 | 3132.01 System DL $996,000 $996,000 NR 100 9/07 2/09 1
Glenwood Resource Center--Upgrade
Fire Safety Systems - Buildings 102,
103, 104 and 708 + FY08 Add 101,120,
69| DHS Glenwood Mills 22T7 | 6/30/11  3157.00 317 and Lacey DL $875,500 $875,482 NR 100 10/07 10/08 50
Glenwood Resource Center--ADA
Related Upgrade Fire Safety Systems -
Buildings 102, 103, 104 and 708 + FY08
70| DHS Glenwood Mills 22T7 | 6/30/11 3157.01 Add 101,120, 317 and Lacey DL $150,450 $150,450 NR 100 10/07 10/08 1
Human Services--Mental Health Institute
71| DHS Independence Buchan.| 22T7 | 6/30/11 3208.00 Independence--Reynolds Electric DL $377,650 $33,400 NR 100 1/08 6/08
Human Services--State Training School-
Eldora, IA--Man-down System for
72| DHS Eldora Hardin 22T7  6/30/11 | 3209.00 |Tunnels DL $7,500 $0 NR 1
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 6
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Human Services--State Training School-
73| DHS Eldora Hardin | 22T7 | 6/30/11 @ 3210.00 Eldora, IA--Electronic Door Locks DL $55,610, A $0 NR 1
ILEA Generator Acquisition and
74| ILEA Johnston Polk 22T7 | 6/30/11 5315.00 Installation (FY08) DL $124,872 A $17,800 NR 15 2/08
75| DOC Oakdale Johnson 000K | Agency 2052.00 Oakdale Expansion GF $36,150,000 A @ $36,118,783 100 100 10/00 3/08 95
76 | DOC Oakdale Johnson ' 22T7 | 6/30/11 2101.03 Dietary Plumbing and Sewer GF $110,000 A $0 NR 100 7107 1/08 95
lowa State Penitentiary--Cell House
Shower Replacements--Cell House 18
77| DOC | Ft. Madison Lee 022T | 6/30/09 2109.00 Phase 1 GF $100,000 A $100,000 100 50
Toledo New School, Medical and
78| DHS Toledo Tama | R670 @ 6/30/10 3066.01 Security Facility GF $5,030,688/ A $606,908 NR 45 3/08
Toledo New School, Medical and
79| DHS Toledo Tama | 36T8 3066.02 |Security Facility GF $3,100,000/ A $0 NR 45 3/08
80| VOC | Des Moines Polk 022T | 6/30/09 | 5214.02 Jessie Parker South Wing Renovation GF $9,095 A $9,095 100 100 9/06 1/08 95
Veterans Home - Replace Nurse Call
Systems (6 Units) and Upgrade Facility
81| DVA | Marshalltown | Marsh. | 022T | 6/30/09 5614.01 Overhead Paging System GF $239,550 A $239,550 NR
lowa Veterans Home Marshalltown--
Modernization of the Dack Care Facility
82| DVA | Marshalltown | Marsh. | 22T7 | 6/30/11 5634.01 Elevators (3) GF $361,905 A $0 NR 1
lowa Veterans Home Marshalltown--
Modernization of the Malloy Hall
83| DVA | Marshalltown | Marsh. | 22T7 | 6/30/11 5639.01 Elevators (4) GF $528,508 A $0 NR 1
ADA-IVH, Restroom Renovation Projects-
84 | DVA | Marshalltown | Marsh. | 22T7 @ 6/30/11 @ 5645.02 Renovation (FY03)--Malloy and Dack GF $0 A $0 NR 1
Veterans Home Little Soldiers' Field
85| DVA | Marshalltown | Marsh. | 22T7 | 6/30/11 5655.01 Exterior Stair Replacement GF $1,173 A $1,173 NR 100 2/07 1/08 95
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 7




Architectural and Engineering Services
Project Status Report
IN PROCESS Projects
FYO08: As of 2/4/2008

A B C D E F G H I K L M N 0 P
-Study- -Design- Projected
Date Date Constr.
Revert Funding Funds Assigned, | Assigned, | Constr.Bid | Close Out [ % Constr.
1 | Dept. City Co. ORG | Date | Proj.# Project Description Mgr.| Allocation Encum. | % Complete| % Complete | Award Date Date Completed
Veterans Home--Dack Care Facility
86 | DVA  Marshalltown Marsh. | VH60 | Agency | 5660.00 Dayroom Expansion GF $300,764 $300,764 NR 35 4/08
Veterans Home - Master Plan
87 | DVA | Marshalltown | Marsh. | VHO7 @ Agency 5661.01 implementation,Phasel GF $40,000,000 $0 NR
Veterans Home--Whitehill Auditorium
88| DVA | Marshalltown | Marsh. | VH65 @ Agency 5665.00 Exterior Stair GF $27,175 $27,175 NR 100 2/07 1/08 95
Anamosa State Penitentiary - Anamosa--
Replacing West Half of the
89| DPS Anamosa Jones 22T7 | 6/30/11  2069.00 Administration Roof KS $86,554 $21,099 NR 100 2/08 12/08
Clarinda Correctional Facility
Gutter/Eave Flashing Project - Phase 2
90 | DOC Clarinda Page 022T @ 6/30/09 @ 2092.01 and Drainage Project KS $200,000 $25,181 NR 100 12/07 12/08 1
Clarinda Correctional Facility--
Flashing/Guttering Project - Phase 2 and
91| DOC Clarinda Page 22T7 | 6/30/11  2092.02 Drainage Project KS $747,000 $0 NR 100 12/07 12/08 1
lowa State Penitentiary--Roof
92| DOC @ Ft. Madison Lee 022T | 6/30/09 | 2110.00 Replacement Phase 1, Cellhouse 17 KS $56,593 $23,895 NR 100 2/08 12/08
lowa State Penitentiary - Fort Madison--
Roof Replacement Phase | - Cell House
93| DOC @ Ft. Madison Lee 22T7 | 6/30/11 | 2110.01 17 KS $483,463 $0 NR 100 2/08 12/08
Anamosa State Penitentiary--Replace
North Half of Metal Furniture Building
94| DOC Anamosa Jones 022T @ 6/30/09 | 2111.00 |Roof KS $12,300 $12,155 NR 100 2/08 12/08
Anamosa State Penitentiary--Replace
North Half of Metal Furniture Building
95| DOC Anamosa Jones 22T7  6/30/11 | 2111.01 |Roof KS $59,700 $194 NR 100 2/08 12/08
Clarinda Correctional Facility--Roof
96 | DOC Clarinda Page 22T7 | 6/30/11 2120.00 Replacement (Dietary/Laundry) KS $131,880 $129,095 NR 100 8/07 12/08 1
NCCF / Rockwell City--Unit D Exterior
97 | DOC ' Rockwell City Calhoun ' 22T7 | 6/30/11 | 2127.00 Repair/Roof Replacement KS $211,750 $25,000 NR 100 2/08 12/08
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 8
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Clarinda Correctional Facility--roofing
98 | DOC Clarinda Page 22T7 | 6/30/11 | 2128.00 replacement laundry/dietary KS $67,230 $0 NR 100 8/07 12/08 1
Newton Correctional Facility - Replace
99| DOC Newton Jasper = 22T7 @ 6/30/11 2142.00 |Roofs KS $50,000 $0 NR 10 4/08 12/08
lowa Medical and Classification Facility
100{ DOC Oakdale Johnson ' 22T7 @ 6/30/11 @ 2143.00 |Study to Replace Roofs KS $50,000 $0 NR 10 4/08 12/08
Independence Witte Building
101| DHS Independence Buchan. 022T @ 6/30/09 @ 3041.03 Tuckpointing - Phase 4 KS $156,000 $142,950 NR 100 2/08 12/08
Independence MHI--Witte Building
102| DHS Independence Buchan. 22T7 @ 6/30/11 @ 3041.04 |Tuckpointing PhaseV KS $332,000 $0 NR 100 2/08 12/08
Independence - Witte Building Roof
103| DHS Independence Buchan. 22T7 @ 6/30/11 3084.02 |(Gutters) KS $63,495 $0 NR 100 2/08 12/08
Independence - Reynolds Building
104| DHS Independence Buchan. 022T @ 6/30/11 3126.03 Tuckpointing, Phase 3 KS $31,000 $0 NR 100 2/08 12/08
Clarinda Mental Health Institute Roof
105| DHS Clarinda Page 22T7 | 6/30/11 | 3138.01 Replacement - Boiler House KS $32,810 $32,796 NR 100 8/07 12/08 1
Independence--Roof Replacement and
106 DHS Independence Buchan. 22T7 @ 6/30/11 3148.00 |Repair KS $97,545 $23,250 NR 100 2/08 12/08
Glenwood--Roof Replacement on Bldgs
108, 115, 116, 118, 120, 121, 317, 708,
107| DHS Glenwood Mills 022T | 6/30/09 @ 3149.00 803 (FYOQ6) KS $61,720 $32,055 NR 100 8/07 12/08 1
Glenwood--Roof Replacement on Bldgs
108, 115, 116, 118, 120, 121, 317, 708,
108| DHS Glenwood Mills 22T7 | 6/30/11 3149.01 803 (FY07) KS $654,207 $641,574 NR 100 8/07 12/08 1
109| DHS Woodward Dallas 022T | 6/30/09 3154.00 'Woodward Tuckpointing KS $253,492 $3,434 NR 100 2/08 12/08
Woodward Resource Center--School
110/ DHS | Woodward Dallas = 22T7 | 6/30/11 3159.00 |Building (Myers Hall) Roof Replacement | KS $225,000 $222,614 NR 100 9/07 12/08 1
Woodward Resource Center--Medical
111| DHS Woodward Dallas 22T7 | 6/30/11  3160.00 Center Roof Replacement KS $235,220 $232,339 NR 100 9/07 12/08 1
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 9
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Clarinda Mental Health Institute--
112| DHS Clarinda Page 22T7 | 6/30/11  3163.00 Tuckpointing KS $3,168,250 $32,500 NR 100 2/08 12/08
Mental Health Institute Cherokee--
113| DHS Cherokee Cher. 22T7 | 6/30/11  3165.00 Tuckpointing KS $487,321 $31,670 NR 100 2/08 12/08
Clarinda Mental Health Institute--Roof
Replacement (SW 1-4 of Main Building
114 DHS Clarinda Page 22T7 | 6/30/11 | 3166.00 and associated Center Main Roof) KS $291,700 $275,203 NR 100 8/07 12/08 1
Clarinda Mental Health Institute--Roof
Replacement of Lower Corridor attached
115| DHS Clarinda Page 22T7 | 6/30/11 3166.01 to Main Building KS $54,780 $5,303 NR 100 2/08 12/08
Clarinda Mental Health Institute--Roof
Replacement of Hayloft Room attached
116| DHS Clarinda Page 22T7 | 6/30/11 3166.02 to Main Building KS $112,050 $9,121 NR 100 2/08 12/08
State Training School-Eldora, IA--Cooper
Bldg, Kitchen, and Auto Maintenance
117| DHS Eldora Hardin = 22T7 | 6/30/11 3167.00 Bldg. Roofs KS $194,640 $183,153 NR 100 8/07 12/08 1
State Training School-Eldora--
118| DHS Eldora Hardin = 22T7 | 6/30/11 3167.01 Powerhouse - Boiler Plant Roof KS $179,045 $10,900 NR 100 2/08 12/08
State Training School-Eldora--Canteen
119| DHS Eldora Hardin = 22T7 | 6/30/11 3167.04 Roof KS $40,848 $38,608 NR 100 10/07 12/08 1
State Training School-Eldora--Catholic
120| DHS Eldora Hardin = 22T7 | 6/30/11 3167.05 Chapel Roof KS $29,987 $29,913 NR 100 10/07 12/08 1
State Training School-Eldora--
121| DHS Eldora Hardin = 22T7 | 6/30/11 3167.06 Administration Building Roof KS $91,000 $76,363 NR 100 10/07 12/08 1
State Training School-Eldora--Cottage 7
122| DHS Eldora Hardin = 22T7 | 6/30/11 3167.07 Roof KS $62,210 $50,537 NR 100 10/07 12/08 1
State Training School-Eldora--Cottage 8
123| DHS Eldora Hardin = 22T7 | 6/30/11 3167.08 Roof KS $62,210 $50,534 NR 100 10/07 12/08 1
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 10
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State Training School-Eldora--Truck
124| DHS Eldora Hardin = 22T7 | 6/30/11 3167.09 Shed Roof KS $34,637 $33,750 NR 100 10/07 12/08 1
State Training School-Eldora--Vocational
125| DHS Eldora Hardin = 22T7 | 6/30/11 3167.10 Roof KS $61,586 $48,857 NR 100 10/07 12/08 1
Glenwood Resource Center--
Tuckpointing - Buildings 120, 115, 102,
126| DHS Glenwood Mills 22T7 | 6/30/11  3169.00 Lacey Complex, 119, 110, 116 and 317 KS $66,400 $41,400 NR 50 4/08 12/08
Clarinda Treatment Complex--Roof
127 DHS Clarinda Page 22T7 | 6/30/11  3172.00 replacement Auditorium/A Floor KS $84,190 $80,999 NR 100 8/07 12/08 1
Woodward Resource Center--E-Home
128 DHS ' Woodward Dallas ' 22T7 @ 6/30/11 3174.00 |Roof Design and Installation KS $186,340 $18,900 NR 100 1/08 12/08 1
Woodward Resource Center--Linden
Court Roof Replacement for A, B, and
129| DHS | Woodward Dallas | 22T7 | 6/30/11  3175.00 Campus Food Service KS $313,390 $119,254 NR 100 1/08 12/08 1
Woodward Resource Center--Linden
130 DHS ' Woodward Dallas ' 22T7 | 6/30/11 3176.00 |Court Roof Replacement for C and D KS $195,657 $19,900 NR 100 1/08 12/08 1
Mental Health Institute Cherokee--
131| DHS Cherokee Cher. 22T7 | 6/30/11 3178.00 Roofing Projects KS $458,995 $25,743 NR 100 1/08 12/08 1
Cherokee Mental Health Institute--
132 DHS Cherokee Cher. 22T7 | 6/30/11 3178.01 Replace Shingles on Duplex Houses KS $57,270 $4,000 NR 100 1/08 12/08 1
Cherokee - Tear off and replace Wirth
133| DHS Cherokee Cher. 22T7 | 6/30/11 3178.02 Hall roof KS $68,475 $0 NR 100 1/08 12/08 1
Woodward Resource Center--Power
134 DHS ' Woodward Dallas ' 22T7 | 6/30/11 3179.00 |House Roof Replacement KS $42,350 $13,797 NR 100 8/07 12/08 1
Woodward Resource Center--Birches
135| DHS | Woodward Dallas | 22T7 | 6/30/11 | 3179.01 Roof Replacement KS $103,750 $10,000 NR 100 1/08 12/08 1
Woodward Resource Center--Service
136 DHS = Woodward Dallas ' 22T7 | 6/30/11 3179.02 |Garage Roof Replacement KS $74,700 $6,800 NR 40 (on hold)
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 11
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137| DHS Clarinda Page 22T7 | 6/30/11 3191.00 Clarinda - Roof Replacement Storeroom | KS $69,233 A $49,058 NR 100 8/07 12/08 1
lowa Juvenile Home-Toledo--Arnold
138| DHS Toledo Tama 22T7 | 6/30/11 | 3213.01 Cottage Roof KS $48,131 A $40,985 NR 100 10/07 12/08 1
lowa Juvenile Home-Toledo--Palmer
139| DHS Toledo Tama 22T7 | 6/30/11 | 3213.02 Cottage Roof KS $53,101 A $49,179 NR 100 10/07 12/08 1
lowa Juvenile Home-Toledo--Bryant
140| DHS Toledo Tama 22T7 | 6/30/11 | 3213.03 Cottage Roof KS $49,599 A $48,658 NR 100 10/07 12/08 1
Historic Sites - Plum Grove--Masonry &
141 DCA @ Plum Grove Johnson 22T7 | 6/30/11 5123.01 |Associated Water Penetration Repairs KS $104,141 A $25,227 NR 100 2/08 12/08
142 DCA MEBSR Marsh. | 022T | 6/30/09 5129.00 Matthew Edel Blacksmith Shop Roof KS $62,575 A $39,972 NR 100 10/07 12/08 1
143| ILEA Johnston Polk 022T | 6/30/09 @ 5313.02 ILEA Maintenance Roof Replacement KS $60,000 A $5,324 NR 100 1/08 12/08 1
ILEA Roof Repair (including Roof over
144( ILEA Johnston Polk 22T7 | 6/30/11 5313.03 |Classroom) (FY08) KS $18,300 A $0 NR 100 2/08 12/08
Black District 9 Cedar Falls--Replace Roof &
145| DPS Cedar Falls Hawk 22T7 @ 6/30/11 | 5418.01 |Gutters with New Materials KS $81,240 A $56,347 NR 100 10/07 12/08 1
District 15 Des Moines--Reroofing of
146| DPS Des Moines Polk 22T7 | 6/30/11 | 5419.00 Facility KS $41,349 A $41,346 NR 100 8/07 6/08 85
District 15 Des Moines--Short Term
147 DPS @ Des Moines Polk 22T7 | 6/30/11 | 5419.01 Asbestos Abatement KS $8,300 A $0 NR 100 8/07 6/08 85
148 DAS @ Des Moines Polk 30T6 @ 6/30/09 | 5518.00 |Terrace Hill Restoration FY06 KS $776,000 A $679,708 NR 100 3/07 3/08 95
lowa Veterans Home/Whitehill--
149 DVA | Marshalltown | Marsh. = 22T7 @ 6/30/11 5610.01 Tuckpoint and repair brick KS $211,750 A $26,180 NR 100 2/08 12/08
Anamosa Dietary Facility Improvements -
150 DOC Anamosa Jones 22T7 @ 6/30/11 | 2036.03 |Phase IV MS $600,000 A $7,530 NR 100 8/07 10/08 48
151| DOC @ Ft. Madison Lee 22T7 | 6/30/11 2040.01 A/C Design John Bennett MS $448,500 A $0 NR 1
152| DHS = Mt. Pleasant = Henry | 022T 2061.03 'Mt. Pleasant - Storeroom Study MS $2,547 A $2,547
Key:
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E = Estimated Allocation
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1 = Activity has begun
95 = End stage of project Page 12
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lowa State Penitentiary Industries
Building Structural Repair-Construction
153| DOC | Ft. Madison Lee R295 | 6/30/08 | 2095.03 (FY05) MS $462,986 A $462,986 NR 100 7/05 12/07 95
lowa State Penitentiary Industries
Building Structural Repair-Construction
154 DOC | Ft. Madison Lee R526 | 6/30/09 @ 2095.04 |(FY06-RIIF) MS $274,750 A $274,043 NR 100 7/05 12/07 95
lowa State Penitentiary Industries
Building Structural Repair-Construction
155 DOC | Ft. Madison Lee 22T7 | 6/30/11 | 2095.05 (FYQ7-VIF) MS $705,194 A $75,764 NR 1
Newton Correctional Facility Fire Escape
156| DOC Newton Jasper = 22T7 @ 6/30/11  2100.00 Dorm 1 Minimum Sites MS $125,000 A $16,545 NR 95 2/08 6/08
Oakdale--Pneumatic Control System
157| DOC Oakdale Johnson ' 22T7 @ 6/30/11 2112.00 Replacement MS $601,991 A $263 NR 1 3/08
158| DOC | Ft. Madison Lee 22T7 | 6/30/11 2113.01 Emergency Water Line Repairs MS $12,000, A $0 50
Anamosa State Penitentiary--Living Unit
159| DOC Anamosa Jones 22T7 | 6/30/11 | 2124.00 B Fire Exit Stairs MS $183,000 A $0 NR 1
Anamosa State Penitentiary -
160[ DOC Anamosa Jones | 22T7 | 6/30/11 2130.00 Tuckpointing and Repair of Stone Walls = MS $204,600 A $0 NR 1
Clarinda Correctional Facility--Razor
161| DOC Clarinda Page 22T7 | 6/30/11 2133.00 Wire Project MS $62,250 A $251 NR 1
Clarinda Correctional Facility--Shower
162| DOC Clarinda Page 22T7 | 6/30/11 | 2134.00 Wall Liner MS $166,000 A $43,174 NR 75
lowa Correctional Facility for Women--
Repair Structural/Masonry Damage to
163| DOC = Mitchellville Polk 22T7 | 6/30/11 2135.00 Administration Building (FYQ07) MS $415,000 A $39,000 NR 100 1/08 10/08
164| DOC @ Ft. Madison Lee 22T7 | 6/30/11 2145.01 Montrose - Well System MS $9,900 A $0 90
165| DOC | Ft. Madison Lee 22T7 | 6/30/11 2145.02 Montrose - Septic System MS $9,000 A $0 70
166| DOC | Ft. Madison Lee 22T7 | 6/30/11 2146.01 Tuckpointing (cell house 17) MS $85,413 A $0 1
167| DOC | Ft. Madison Lee 22T7 | 6/30/11 @ 2146.02 Tuckpointing (industries Buildings ) MS $108,445 A $0 100 1
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 13




Architectural and Engineering Services
Project Status Report
IN PROCESS Projects
FYO08: As of 2/4/2008

A B C D E F G H I J K L M N 0 P
-Study- -Design- Projected
Date Date Constr.
Revert Funding A Funds Assigned, | Assigned, | Constr.Bid | Close Out [ % Constr.
1 | Dept. City Co. ORG | Date | Proj.# Project Description Mgr.| Allocation | E Encum. | % Complete| % Complete | Award Date Date Completed
168 DOC Clarinda Page 22T7 | 6/30/11 | 2147.00 Emergency Tunnel Repairs MS $200,000 A $0 NR 100 1/08 4/08

Cherokee CCUSO Renovation of
Administration Building South Wings
169| DHS Cherokee Cher. 26T6 | 6/30/09 3122.05 (FY06-026T) MS $1,400,000 A $1,376,473 NR 100 8/06 2/08 90

Cherokee CCUSO Renovation of
Administration Building South Wings
170| DHS Cherokee Cher. 051T | 6/30/11 3122.06 (FYO08) MS $750,000 A $125,783 90

Cherokee CCUSO renovation of
Administration Building, South Wings -
171 DHS Cherokee Cher. 051T @ Agency  3122.07 |Screen investigation MS

Woodward Resource Center--
Wastewater Treatment Plant

172| DHS Woodward Dallas 47T 6/30/10 | 3146.02 Replacement Facility MS $2,443,000 A $1,423,985 100 100 9/06 3/08 95
173| DHS Woodward Dallas 022T @ 6/30/09 | 3152.00 |Woodward Old Powerhouse Demolition MS $150,000 A $33,422 100 100 1/08 6/08
Glenwood Resource Center--Stairwell
174] DHS Glenwood Mills 22T7 | 6/30/11  3161.00 Replacement - Building 115 MS $220,600 A $42,500 100 100 1/08 12/08
Mental Health Institute Cherokee--
175| DHS Cherokee Cher. 22T7 | 6/30/11 3162.00 Campus Tunnel Repair MS $681,850 A $619,462 NR 100 10/07 11/08 30

Mental Health Institute Cherokee--
Asbestos abatement for entire campus
and steam line replacement where

176] DHS Cherokee Cher. 22T7 | 6/30/11 3162.01 necessary MS $216,500 A $28,100 NR NR 9/07 3/08 75
Mental Health Institute Mt. Pleasant--

177] DHS ' MT. Pleasant Henry = 22T7 @ 6/30/11 3164.00 Tuckpointing of #18 Building MS $84,700 A $12,614 100 100 N/R 6/08 40
Woodward Resource Center--Asbestos

178| DHS Woodward Dallas 22T7 | 6/30/11 | 3170.00 [Removal from Tunnels - Phase 1 of 4 MS $366,000 A $24,856 100 100 1/08 9/08
Clarinda Treatment Complex--

179 DOC Clarinda Page 22T7 | 6/30/11 | 3171.00 Emergency Tunnel Repairs MS $152,500 A $120,475 NR 100 1/08 8/08

Key:

A = Actual Allocation

E = Estimated Allocation

NR = Not Required

1 = Activity has begun

95 = End stage of project Page 14




Architectural and Engineering Services
Project Status Report
IN PROCESS Projects
FYO08: As of 2/4/2008

A B C D E F G H I K L M N 0 P
-Study- -Design- Projected
Date Date Constr.
Revert Funding Funds Assigned, | Assigned, | Constr.Bid | Close Out [ % Constr.
1 | Dept. City Co. ORG | Date | Proj.# Project Description Mgr.| Allocation Encum. | % Complete| % Complete | Award Date Date Completed
Emergency Tunnel Repairs Steam
180 DHS Clarinda Page 22T7 | 6/30/11 | 3171.01 Piping Replacement MS $40,000 $35,000 NR 100 1/08 8/08
Western Historic Trails Center - Council
181| DCA WHTC Pot. 22T7 | 6/30/11 5131.00 Bluffs--Roof parapet caulking MS $8,300 $0 1
182| ILEA Johnston Polk 22T7 | 6/30/11 5316.00 ILEA Sidewalk Repair (FY08) MS $10,000 $0 NR 1
District 3 Council Bluffs - Septic System
183 DPS ' Council Bluffs Pot. 022T | 6/30/09 | 5413.02 Replacement MS $45,000 $45,590 100 100 5/07 12/07 95
District Supply Building Public Safety
184 DPS @ Des Moines Polk 022T @ 6/30/09 | 5421.00 |[Restroom MS $33,000 $32,482 100 100 6/06 1/08
Cerro District 8 Mason City--New State Patrol
185| DPS Mason City Gordo PS06 = Agency 5422.00 Post MS $2,435,351 $30,593 100 90 2/08 12/08
186/ DPS | Council Bluffs | Pot. DPS3 ' Agency @ 5425.00 District 3 Council Bluffs - Expansion MS $363,000 $0 NR 1
187
188 Total: $145,447,476
189
190
Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required
1 = Activity has begun
95 = End stage of project Page 15




Architectural and Engineering Services
Project Status Report
COMPLETED Projects
FYO08: As of 2/4/2008

A B C D E F G H | J K L M
Revert. Constr. Bid | Constr. Close| Funding

1 | Dept. City Co. ORG Date Project # Project Name Mgr. | Award Date| OutDate [Allocation [Actual Cost| Difference
Replace undersized Chiller, fluid cooler and
structural walls for Capitol Chillers by way of

2 | DAS | Des Moines Polk 22T7 6/30/11 1250.00 |Valve changes & other adjustments to Loop SS 5/07 9/07 $152,869 $152,869 $0
Install Dry Cooling Towers and Plate Heat

3 | DAS @ Des Moines Polk 22T7 6/30/11 1255.00 |Exchangers (Design) SS 6/07 12/07 $33,500 $33,500 $0
Doc - Oakdale IMCC - Dietary Plumbing and

4 | DOC Oakdale Johnson| 022T 6/30/09 2101.01 Sewer Repair/Replacement GF 6/07 9/07 $300,000 $300,000 $0

5 | DOC | Rockwell City Calhoun — 22T7 6/30/11 2123.00 NCCF/Rockwell City - D Lockup Lock Control DL 6/07 7/07 $98,651 $98,651 $0
DHS - Independence - Reynolds Building

6 | DHS Independence Buchan. 022T 6/30/09 3126.02  Tuckpointing - Phase 2 GF 1/06 10/07 $156,000 $155,923 $77
Woodward Resource Center--Nitrification tower

7 | DHS & Woodward Dallas 022T 6/30/09 3145.00 for water supply MS 4/06 11/07 $109,267 $89,546 $19,721
lowa Juvenile Home--Youth Restroom

8 | DHS Toledo Tama 022T 6/30/09 3150.00 Replacement in Cottages CF 6/07 11/07 $118,364 $118,364 $0

9 | DHS Glenwood Mills 022T 6/30/09 3151.01 | ADA--Glenwood Restroom Modifications CF 3/07 11/07 $171,357 $171,357 $0
ADA--Glenwood Restroom Modifications (non-

10| DHS Glenwood Mills 022T 6/30/09 3151.02 ' ADA components of project) CF 3/07 11/07 $23,648 $13,261 $10,387

11| DHS |Independence Buchan. 022T 6/30/09 3155.00 Independence Sewer Line Repairs (FY06) SS 6/07 10/07 $22,712 $22,712 $0
Woodward Resource Center--Campus

12| DHS | Woodward Dallas 2277 6/30/11 3158.00 Center/Chapel Roof Replacement KS 2/07 8/07 $117,410 $104,319 $13,091

13| DHS ' Woodward Dallas 2277 6/30/11 3180.00 'Woodward Resource Center Recreational Trail MS NR NR $15,000 $8,555 $6,445
Council Bluffs- District 3 - Septic System

14| DPS | Council Bluffs| Pot. 022T 6/30/09 5413.02 Replacement MS 8/06 1/08 $45,590 $41,030 $4,560
District 3 Council Bluffs - Replace Windows and

15| DPS | Council Bluffs,  Pot. 22T7 6/30/11 5413.03 |Siding MS 4/07 11/07 $100,364 $100,106 $258
Veterns Home - Dack Basement Pharmacy

16| DVA | Mashalltown Marsh. VH58 Agency 5658.00 Remodel GF 1/07 8/07 $180,711 $180,459 $252
Veterans Home--Facility Assessment & Master

17| DVA | Mashalltown @ Marsh. VHO7 Agency 5661.00 Planning Services GF 2/07 9/07 $15,541 $15,541 $0

18

Key:

NR = Not Required Page 1




Architectural and Engineering Services
Project Status Report
COMPLETED Projects
FYO08: As of 2/4/2008

A | B G | K | L | M
19 Total: $1,660,984 $1,606,193  $54,791
20
Key:
NR = Not Required Page 2




Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
902 | Vertical Infrastructure Program Support--Design & $0 $3,750,000 $450,000 $900,000 $1,200,000 $1,200,000 $1,500,000 $1,500,000 $0 $4,050,000 ($300,000) $0 ($300,000)
Construction Project Management (FY2007)
901| Vertical Infrastructure Program Support--Design & $0 $800,000 $200,000 $200,000 $250,000 $250,000 $250,000 $250,000 $0 $900,000 ($100,000) $0 ($100,000)
Construction Vertical Infrastructure Program (FY2007)
903]| Vertical Infrastructure Program Support--Statewide $0 $3,956,600 $356,600 $400,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $0 $3,956,600 $0 $0 $0
Americans With Disabilities Act Allocations at 4% of
Appropriation (FY2007)
8999| Vertical Infrastructure Program Support--Statewide $0 $450,000 $0 $0 $300,000 $0 $150,000 $450,000 $0 $450,000 $0 $0 $0
Monuments Allocations (FY2007)
2008| Vertical Infrastructure Program Support--Statewide $2,000,000 $2,000,000 $0 $0 $2,000,000 $2,000,000 $0 $0 $0 New $2,000,000 $0 $0 $0
Update of Inventory and Assessment Survey (FY2008) Request
2007 Vertical Infrastructure Program Support--Strategic $0 $443,454 $0 $443,454 $0 $0 $0 $0 $443,454 $0 $0 $0
Sourcing (FY2007)
Vertical Infrastructure Program Support Total $1,006,600| $1,943,454 $5,350,000 $5,050,000 $3,500,000 $3,800,000 $0 $11,800,054 ($400,000) $0 ($400,000)
39|Administrative Services--Capitol Building--Capitol $0 $12,715 $12,715 $0 $0 $0 $0 $0 $0|FY2007 Capital Funds $12,715 $0 $0 $0
Window Repairs, Phase 13 (FY2006) Available--Capital Funds
Available; Revised at
5/25/06 Meeting of Vertical
Infrastructure Advisory
Committee
56 | Administrative Services--Capitol Building--Des Moines-- $0 $139,500 $0 $139,500 $0 $0 $0 $0 $0|Consider SIFIC funding. $139,500 $0 $0 $0
Replace undersized chiller, fluid cooler and structual
walls for Capitol chilliers (FY2006)
2007 [Administrative Services--Capitol Complex Install Dry $0 $35,000 $35,000 $0 $0 $35,000 $0 $0 $0
Cooling Towers and Plate Heat Exchangers (Design)
(FY2007)
111 |Administrative Services--Capitol Complex--Des Moines-- $0 $150,000 $0 $0 $150,000 $124,500 $0 $25,500 $0 | Verify eligibility for SIFIC; $150,000 $0 $0 $0
Upgrade seimens automation system (FY2006) consider routine
maintenance money..--
33|Administrative Services--Carriage House--Replace Roof $0 $80,000 $10,000 $0 $70,000 $58,100 $0 $11,900 $0|Consider as part of match $80,000 $0 $0 $0
and repair walls at the Carriage House (FY2006) for proposed DOT grant.
112 |Administrative Services--Central Energy Plant--Des $0 $40,000 $0 $40,000 $0 $0 $0 $0 $0|Consider SIFIC and $40,000 $0 $0 $0
Moines--Install air separator on chilled water supply line possible energy rebates.--
for year round operation (FY2006)
9999 |Administrative Services--DMS/ Capitol Complex--Grimes $0 $18,249 $0 $0 $0 $0 $0 $0 $0|Consider routine $0 $18,249 $0 $18,249
Dock Levelers (FY2006) maintenance or operational
funding.
9999 | Administrative Services--DMS/ Capitol Complex--Grimes $0 $6,000 $0 $0 $0 $0 $0 $0 $0|Consider routine $0 $6,000 $0 $6,000
Restroom Ceiling Replacement (FY2006) maintenance money or
defer for capital request.
9999 |Administrative Services--DMS/ Capitol Complex--Repair $0 $293,965 $0 $0 $0 $0 $0 $0 $0 $0 $293,965 $0 $293,965
Asphalt Paking Lots 1,2,3,14 and 19. (FY2006)
46 | Administrative Services--DMS/ Capitol Complex--Repair $0 $50,560 $46,140 $4,420 $0 $0 $0 $0 $0 |Use routine maintenance $50,560 $0 $0 $0
Roofs on the Capitol Complex (FY2006) money and consider
warranty issues as
appropriate.
2007 | Administrative Services--DMS/ Capitol Complex--Repair $0 $50,000 $50,000 $0 $0 $50,000 $0 $0 $0
Roofs on the Capitol Complex (FY2006)
30 |Administrative Services--DMS/ Capitol Complex--Replace $0 $361,396 $36,140 $0 $325,256 $269,962 $0 $55,294 $0 $361,396 $0 $0 $0
Roofs on the Grimes and CEP (FY2006)
8|Administrative Services--DMS/ Capitol Complex-- $0 $2,889 $2,889 $0 $0 $0 $0 $0 $0 $2,889 $0 $0 $0
Structural review of the Hoover walkway (FY2006)
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
2006 |Administrative Services--Fire Alarm Improvements - $0 $12,715 $12,715 $0 $0 $0 $0 $0 $0 $12,715 $0 $0 $0
Grimes, Hoover & Energy Plant Buildings (FYO06)
(FY2007)
9999 |Administrative Services--General Services Enterprise-- $72,000 $72,000 $0 $0 $0 $0 $0 $0 $0 2|New $0 $72,000 $0 $72,000
Area of Refuge/Relocation of fire annunciation panel Request
board (FY2008)
2010 |Administrative Services--General Services Enterprise-- $129,920 $129,920 $0 $0 $129,920 $107,834 $0 $22,086 $0 6 |New $129,920 $0 $0 $0
Asbestos Abatement and Equipment Removal Grimes Request
Bldg. (FY2008)
2008 |Administrative Services--General Services Enterprise-- $62,940 $62,940 $0 $0 $62,940 $52,240 $0 $10,700 $0 17 |New $62,940 $0 $0 $0
Assess Total Need and Repair EPDM Roof at 1000 E. Request
Grand (FY2008)
2010 |Administrative Services--General Services Enterprise-- $151,200 $151,200 $0 $0 $0 $0 $0 $0 $151,200 4|New $0 $151,200 $151,200 $0
Boiler Surge Tank and Tube Replacement (FY2008) Request
2010 |Administrative Services--General Services Enterprise-- $171,360 $171,360 $0 $0 $0 $0 $0 $0 $171,360 12 |New $0 $171,360 $171,360 $0
Clean and repair tunnel drainage (FY2008) Request
9999 |Administrative Services--General Services Enterprise-- $328,720 $328,720 $0 $0 $0 $0 $0 $0 $0 11|New $0 $328,720 $0 $328,720
Concrete Parking for Facilities Management Center Request
(FY2008)
9999 |Administrative Services--General Services Enterprise-- $913,920 $913,920 $0 $0 $0 $0 $0 $0 $0 14 |New $0 $913,920 $0 $913,920
Demolish the top section of the Wallace parking structure Request
(FY2008)
2010 |Administrative Services--General Services Enterprise-- $1,116,884 $1,116,884 $0 $0 $0 $0 $0 $0| $1,116,884 8|New $0| $1,116,884| $1,116,884 $0
Double Wall fuel tank for Central Energy Plant (FY2008) Request
9999 |Administrative Services--General Services Enterprise-- $173,600 $173,600 $0 $0 $0 $0 $0 $0 $0 15|New $0 $173,600 $0 $173,600
Emergency phone stations and cell repeater in tunnel Request
(FY2008)
231 |Administrative Services--General Services Enterprise-- $0 $30,000 $0 $30,000 $0 $0 $9 $9 $0|Moved to FY2007 by Staff $30,009 ($9) $0 ($9)
Enclose elevator switchgear (FY2007) 6/7/06
506 |Administrative Services--General Services Enterprise-- $0 $35,750 $0 $0 $0 $0 $35,750 $35,750 $0 $35,750 $0 $0 $0
Jessie Parker Loading Dock Retainage Wall (FY2007)
2010 |Administrative Services--General Services Enterprise-- $91,840 $91,840 $0 $0 $91,840 $76,227 $0 $15,613 $0 9[New $91,840 $0 $0 $0
Lucas Building Heating Cooling Coil Replacement Request
(FY2008)
2010|Administrative Services--General Services Enterprise-- $705,600 $705,600 $0 $0 $0 $0 $0 $0 $705,600 10|New $0 $705,600 $705,600 $0
Recaulk Stone on Hoover Building (FY2008) Request
2010|Administrative Services--General Services Enterprise-- $188,128 $188,128 $0 $0 $0 $0 $0 $0 $188,128 5|New $0 $188,128 $188,128 $0
Repair exterior walway on the Hoover building pursuant Request
to Phase 1 recommendations. (FY2008)
2010 |Administrative Services--General Services Enterprise-- $153,400 $153,400 $0 $0 $0 $0 $0 $153,400 13|New $0 $153,400 $153,400 $0
Repair Hoover Outside Air Duct (FY2008) Request
511 |Administrative Services--General Services Enterprise-- $0 $72,000 $0 $0 $0 $0 $72,000 $72,000 $0 $72,000 $0 $0 $0
Replace and /or Re-seal Windows at the Hoover Building
(FY2007)
9999 | Administrative Services--General Services Enterprise-- $868,000 $868,000 $0 $0 $0 $0 $0 $0 $0 7|New $0 $868,000 $0 $868,000
Replace cooling tower 2 and related pumps at Central Request
Energy Plant (FY2008)
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 [FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
2010 |Administrative Services--General Services Enterprise-- $884,800 $884,800 $0 $884,000 $733,720 $0 $150,280 $0 1|New $884,000 $800 $0 $800
Replace fire alarm system at the Historical Building Request
(FY2008)
218|Administrative Services--General Services Enterprise-- $0 $170,000 $0 $17,000 $153,000 $126,990 $0 $26,010 $0 $170,000 $0 $0 $0
Replace North and East Roofs at Jessie Parker Building
(FY2007)
230 |Administrative Services--General Services Enterprise-- $0 $117,000 $0 $0 $117,000 $97,110 $0 $19,890 $0 $117,000 $0 $0 $0
Replace Obsolete lighting controler (FY2007)
225|Administrative Services--General Services Enterprise-- $0 $860,000 $0 $86,000 $774,000 $642,420 $0 $131,580 $0 $860,000 $0 $0 $0
Replace the underlayment roof on the plaza decking at
the Historical Building (FY2007)
2010 |Administrative Services--General Services Enterprise-- $1,210,000 $1,210,000 $0 $0 $400,000 $332,000 $400,000 $468,000 $410,000 16 |New $800,000 $410,000 $410,000 $0
Steam, condensate, chilled water, piping in tunnel, Request
inspect and repair insulation. (FY2008)
9999 |Administrative Services--General Services Enterprise-- $61,600 $61,600 $0 $0 $0 $0 $0 $0 $0 3[New $0 $61,600 $0 $61,600
Upgrade Emergency Paging System (FY2008) Request
95 | Administrative Services--Historical Building--Des Moines, $0 $187,476 $0 $0 $0 $0 $187,476 $187,476 $0|Consider private funding $187,476 $0 $0 $0
lowa--Fountain deficiencies (FY2006) through Cultural Affairs.
32 |Administrative Services--Historical Building--Des Moines, $0 $151,500 $151,500 $0 $0 $0 $0 $0 $0 $151,500 $0 $0 $0
lowa--Planter bed deficiencies (FY2006)
69 |Administrative Services--Historical Building--Des Moines, $0 $189,080 $0 $86,000 $103,080 $85,556 $0 $17,524 $0|Consider private funding $189,080 $0 $0 $0
lowa--Plaza Tile Failure (FY2006) through Cultural Affairs.
52 |Administrative Services--Historical Building--Des Moines, $0 $600,977 $0 $50,000 $300,977 $249,811 $250,000 $301,166 $0 $600,977 $0 $0 $0
lowa--Repair exterior sealant deficiences (FY2006)
53 |Administrative Services--Historical Building--Des Moines, $0 $1,462,146 $0 $111,000 $675,000 $560,250 $676,146 $790,896 $0 $1,462,146 $0 $0 $0
lowa--Repair granite failures (FY2006)
93 |Administrative Services--Historical Building--Des Moines, $0 $627,725 $0 $0 $51,000 $42,330 $576,725 $585,395 $0 $627,725 $0 $0 $0
lowa--Skylight deficiencies (FY2006)
43 |Administrative Services--Historical Building--Des Moines-- $0 $302,800 $4,080 $298,720 $0 $0 $0 $0 $0|Consider SIFIC funding and $302,800 $0 $0 $0
Replace cooling tower, electric heat pump and electric implications of changing
boilers (FY2006) electric rate.
23| Administrative Services--Lucas Building--Des Moines-- $0 $17,544 $17,544 $0 $0 $0 $0 $0 $0 $17,544 $0 $0 $0
Repair gear drive on cooling tower (FY2006)
Administrative Services Total $293,724 $947,640 $4,288,013 $3,559,051 $2,198,106 $2,927,068 $2,896,572 $7,727,482 $5,633,417| $2,896,572 $2,736,845
232|Commerce--Alcoholic Bev Div, 1918 SE Hulsizer Rd, $0 $27,500 $0 $0 $27,500 $27,500 $0 $0 $0 $27,500 $0 $0 $0
Ankeny, 1A 50021--Replacement of exterior windows
(FY2007)
224 |Commerce--Alcoholic Bev Div, 1918 SE Hulsizer Rd, $550,000 $950,000 $0 $40,000 $360,000 $298,800 $0 $61,200 $0 $400,000 $550,000 $0 $550,000
Ankeny, 1A 50021--Roof Replacement (FY2007)
47 |Commerce--Alcoholic Beverages Division / Ankeny-- $0 $50,000 $0 $50,000 $0 $0 $0 $0 $0|Consider SIFIC and energy $50,000 $0 $0 $0
Alcoholic Beverages Division / Window Replacement rebates for windows.
(FY2006)
2008 |Commerce--Alcoholic Beverages Division / Ankeny-- $35,000 $35,000 $0 $0 $35,000 $35,000 $0 $0 $0 1|New $35,000 $0 $0 $0
Repair South Warehouse Wall (FY2008) Request
2010 |Commerce--Alcoholic Beverages Division / Ankeny-- $98,000 $98,000 $0 $0 $0 $0 $0 $98,000 3|New $0 $98,000 $98,000 $0
Replace Warehouse Dock Doors (FY2008) Request
9999 |Commerce--Alcoholic Beverages Division / Ankeny-- $49,000 $49,000 $0 $0 $0 $0 $0 $0 $0 5|New $0 $49,000 $0 $49,000
Replace Warehouse Lighting (FY2008) Request
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
9999 |Commerce--Alcoholic Beverages Division / Ankeny-- $45,000 $45,000 $0 $0 $0 $0 $0 $0 $0 4|New $0 $45,000 $0 $45,000
Warehouse Truck Lot Extension (FY2008) Request
9|Commerce--Alcoholic Beverages Division / Ankeny-- $0 $5,000 $5,000 $0 $0 $0 $0 $0 $0 $5,000 $0 $0 $0
Warehouse Wall Study (FY2006)
2010 |Commerce--Alcoholic Beverages Division / Ankeny-- $55,000 $55,000 $0 $0 $0 $0 $0 $0 $55,000 2 |New $0 $55,000 $55,000 $0
Warehouse Window Glazing (FY2008) Request
Commerce Total $5,000 $90,000 $422,500 $361,300 $0 $61,200 $153,000 $517,500 $797,000 $153,000 $644,000
214 |Corrections--Anamosa State Penitentiary - Anamosa-- $0 $100,000 $0 $20,905 $79,095 $65,649 $0 $13,446 $0 $100,000 $0 $0 $0
Replacing West Half of the Administration Roof (FY2007)
27.5|Corrections--Anamosa State Penitentiary, Anamosa-- $0 $7,000 $0 $7,000 $0 $0 $0 $0 $0 |Duplicate Request except $7,000 $0 $0 $0
Replace north half of Metal Furniture (FY2007) for inflation
27 |Corrections--Anamosa State Penitentiary, Anamosa-- $0 $65,000 $6,500 $58,500 $0 $0 $0 $0 0 $65,000 $0 $0 $0
Replace north half of Metal Furniture Building Roof.
(FY2006)
2010|Corrections--Anamosa State Penitentiary--ASP--Control $50,000 $0 $0 $0 $0 $0 $0 $50,000 13|New $0 $50,000 $50,000 $0
Center Locking System (FY2008) Request
2008 |Corrections--Anamosa State Penitentiary-ASP-Dietary $600,000 $0 $0 $600,000 $600,000 $0 $0 $0 2|New $600,000 $0 $0 $0
Infrastructure Improvements (FY2008) Request
2010|Corrections--Anamosa State Penitentiary--ASP-LUB & D- $2,586,000 $0 $0 $0 $0 $0 $0| $2,586,000 5[New $0 $2,586,000| $2,586,000 $0
3 Locking System (FY2008) Request
2008 |Corrections--Anamosa State Penitentiary--ASP--Replace $70,000 $0 $0 $0 $0 $0 $0 $70,000 11|New $0 $70,000 $70,000 $0
Print Shop Roof (FY2008) Request
2008 |Corrections--Anamosa State Penitentiary--ASP--Replace $110,000 $0 $0 $0 $0 $0 $0 $110,000 11 |New $0 $110,000 $110,000 $0
Print Shop Roof (FY2008) Request
73|Corrections--Anamosa State Penitentiary--Drill 2 wells $1,000,000 $2,500,000 $0 $0 $1,500,000 $1,245,000 $1,000,000 $1,255,000 $0 Additional $2,500,000 $0 $0 $0
and upgrade water tower (FY2006) Funds
Requested
13|Corrections--Anamosa State Penitentiary--Electrical $0 $56,180 $56,180 $0 $0 $0 $0 $0 $0 $56,180 ($0) $0 ($0)
Upgrade Phase 3 (FY2006)
13.5|Corrections--Anamosa State Penitentiary--Electrical $1,850,000 $2,657,098 $0 $257,098 $2,100,000 $1,743,000 $300,000 $657,000 $0|Continue as Phased Project Additional $2,657,098 ($0) $0 ($0)
Upgrade Phase 4 (FY2007) Funds
Requested
202 |Corrections--Anamosa State Penitentiary--Living Unit B $30,000 $230,000 $0 $100,000 $100,000 $83,000 $0 $17,000 $0|Moved to FY2007 by Staff Additional $200,000 $30,000 $0 $30,000
Fire Exit Stairs (FY2007) 6/7/06 Funds
Requested
71|Corrections--Anamosa State Penitentiary--Powerhouse $0 $200,000 $0 $0 $0 $0 $0 $0 $200,000 $0 $200,000 $200,000 $0
Upgrade 3. Boiler Controls (FY2006)
434 |Corrections--Anamosa State Penitentiary--Primary $0 $200,000 $0 $0 $0 $0 $200,000 $200,000 $0 $200,000 $0 $0 $0
sewage Treatment JWC Auger monster (FY2007)
82 |Corrections--Anamosa State Penitentiary--Replacing $0 $90,000 $0 $9,000 $89,000 $73,870 $0 $15,130 $0 $98,000 ($8,000) $0 ($8,000)
West Half of the Administration Roof (FY2006)
70|Corrections--Anamosa State Penitentiary--Tuckpointing $0 $220,000 $0 $0 $220,000 $182,600 $0 $37,400 $0 $220,000 $0 $0 $0
and repairing of stone walls. (FY2006)
70.5|Corrections--Anamosa State Penitentiary--Tuckpointing $0 $22,000 $0 $0 $22,000 $22,000 $0 $0 $0 |Duplicate Request except $22,000 $0 $0 $0
and repairing of stone walls. (FY2007) for inflation
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429 |Corrections--Clarinda Correctional Facility--Boiler $2,000 $62,000 $0 $0 $0 $0 $60,000 $60,000 $0 Additional $60,000 $2,000 $0 $2,000
replacement (FY2007) Funds
Requested
2010|Corrections--Clarinda Correctional Facility--CCF--Backup $0 $1,000,000 $0 $0 $0 $0 $0 $0| $1,000,000 21 [New $0 $1,000,000| $1,000,000 $0
Water Supply Line (FY2008) Request
2010|Corrections--Clarinda Correctional Facility--CCF-- $0 $385,000 $0 $0 $0 $0 $0 $0 $385,000 15|New $0 $385,000 $385,000 $0
Replace Lodge Tunnel Ceiling (FY2008) Request
2010|Corrections--Clarinda Correctional Facility--CCF--Wagon $0 $206,000 $0 $0 $0 $0 $0 $0 $206,000 17 [New $0 $206,000 $206,000 $0
Gates Protection Bollards (FY2008) Request
116|Corrections--Clarinda Correctional Facility--Expansion of $65,000 $265,000 $0 $0 $265,000 $219,950 $0 $45,050 $0|Consider capital request. Additional $265,000 $0 $0 $0
Chiller System. (FY2006) Funds
Requested
16 |Corrections--Clarinda Correctional Facility-- $900,000 $1,100,000 $200,000 $0 $900,000 $747,000 $0 $153,000 $0 Additional $1,100,000 $0 $0 $0
Flashing/Guttering Project - Phase 2 and Drainage Funds
Project (FY2006) Requested
103|Corrections--Clarinda Correctional Facility--Hot Water $60,000 $120,000 $0 $0 $60,000 $49,800 $0 $10,200 $0|Consider SIFIC and energy Additional $60,000 $60,000 $0 $60,000
Boiler System (FY2006) rebates for boiler Funds
replacement. Requested
432|Corrections--Clarinda Correctional Facility--perimeter $0 $211,000 $0 $0 $0 $0 $211,000 $211,000 $0 $211,000 $0 $0 $0
fence security additions (FY2007)
115|Corrections--Clarinda Correctional Facility--Razor Wire $0 $75,000 $0 $0 $75,000 $62,250 $0 $12,750 $0|Consider capital request or $75,000 $0 $0 $0
Project (FY2006) operational funding.
57 |Corrections--Clarinda Correctional Facility--Roof $0 $75,000 $0 $5,000 $70,000 $58,100 $0 $11,900 $0 $75,000 $0 $0 $0
Replacement
(Dietary/Laundry) (FY2006)
215|Corrections--Clarinda Correctional Facility--roofing $0 $90,000 $0 $9,000 $81,000 $67,230 $0 $13,770 $0 $90,000 $0 $0 $0
replacement laundry/dietary (FY2007)
227 |Corrections--Clarinda Correctional Facility--shower wall $225,000 $425,000 $0 $0 $200,000 $166,000 $0 $34,000 $0 Additional $200,000 $225,000 $0 $225,000
liner (FY2007) Funds
Requested
91|Corrections--Clarinda Correctional Facility--Window $0 $150,000 $0 $0 $0 $0 $0 $0 $150,000|Consider SIFIC and energy Additional $0 $150,000 $150,000 $0
Replacement. (FY2006) rebates for windows. Funds
Requested
2008 |Corrections--Corrections--Anamosa--ASP--Replace East $0 $0 $0 $0 $0 $0 $0 $0 $120,000 11 |New $0 $0 $120,000 ($120,000)
Administration Roof (FY2008) Request
2010|Corrections--Corrections--Clarinda Correctional Facility-- $0 $400,000 $0 $0 $0 $0 $0 $0 $400,000 8[New $0 $400,000 $400,000 $0
CCF--Replace Facility Security System (FY2008) Request
2010 |Corrections--Corrections-Fort Dodge Correctional Facility- $0 $13,000 $0 $0 $0 $0 $0 $0 $13,000 19 |New $0 $13,000 $13,000 $0
-FDCF--Expand System to Unit H (FY2008) Request
2010 |Corrections--Corrections-Fort Dodge Correctional Facility- $0 $35,000 $0 $0 $0 $0 $0 $0 $35,000 18|New $0 $35,000 $35,000 $0
-FDCF--Expand system to unit | (FY2008) Request
2008 |Corrections--Corrections-Fort Dodge Correctional Facility- $0 $0 $0 $0 $0 $0 $0 $0 $7,000 20[New $0 $0 $7,000 ($7,000)
-FDCF--Repair Roof B, F and M (FY2008) Request
2010 |Corrections--Corrections-Fort Dodge Correctional Facility- $0 $13,000 $0 $0 $0 $0 $0 $0 $13,000 16 [New $0 $13,000 $13,000 $0
-FDCF--Replace Unit A Hot Water Tank (FY2008) Request
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2010|Corrections--Corrections-Fort Dodge Correctional Facility- $0 $639,650 $0 $0 $0 $0 $0 $0 $639,650 12 |New $0 $639,650 $639,650 $0
-FDCF--Security System Upgrade (FY2008) Request
433 |Corrections--Fort Dodge Correctional Facility--Rplace $0 $21,000 $0 $0 $0 $0 $21,000 $21,000 $0 $21,000 $0 $0 $0
LUD Hot Water Tank (FY2007)
228 |Corrections--lowa Correctional Facility for Women-- $0 $500,000 $0 $0 $500,000 $415,000 $0 $85,000 $0 $500,000 $0 $0 $0
Repair Structural/Masonry Damage to Administration
Building (FY2007)
210|Corrections--lowa Correctional Facility for Women-- $0 $283,500 $0 $28,350 $255,150 $211,775 $0 $43,376 $0|Moved to FY2007 by Staff $283,500 $0 $0 $0
Upgrade Electrical at Admin. and Living Units 1,2,3,4,&5. 6/7/06
(FY2007)
35|Corrections--lowa Correctional Institute for Women-- $0 $70,000 $70,000 $0 $0 $0 $0 $0 $0 $70,000 $0 $0 $0
Administration Building Roof Replacement (FY2006)
68|Corrections--lowa Correctional Institute for Women--Air $0 $382,000 $0 $0 $0 $0 $382,000 $382,000 $0 $382,000 $0 $0 $0
Quality Improvements (FY2006)
67 |Corrections--lowa Correctional Institute for Women-- $0 $825,000 $0 $0 $0 $0 $825,000 $825,000 $0 $825,000 $0 $0 $0
Asbestos Abatement (FY2006)
440 |Corrections--lowa Correctional Institute for Women-- $0 $382,000 $0 $0 $0 $0 $382,000 $382,000 $0 $382,000 $0 $0 $0
HVAC System Improvements (FY2007)
99|Corrections--lowa Correctional Institute for Women-- $0 $450,000 $0 $0 $450,000 $373,500 $0 $76,500 $0 $450,000 $0 $0 $0
Reintegrate Electronic Locking System (FY2006)
85| Corrections--lowa Correctional Institute for Women-- $0 $260,000 $0 $0 $0 $0 $260,000 $260,000 $0 $260,000 $0 $0 $0
Replace Tunnel Cap (FY2006)
87 |Corrections--lowa Correctional Institute for Women-- $0 $450,000 $0 $0 $0 $0 $0 $0 $450,000 $0 $450,000 $450,000 $0
Tuckpointing and Construction Issues (FY2006)
87.5|Corrections--lowa Correctional Institute for Women-- $0 $30,000 $0 $0 $0 $0 $0 $0 $30,000 | Duplicate Request except $0 $30,000 $30,000 $0
Tuckpointing and Construction Issues (FY2007) for inflation
88|Corrections--lowa Correctional Institute for Wowen-- $0 $208,500 $0 $0 $0 $0 $0 $0 $208,500|Consider SIFIC and energy $0 $208,500 $208,500 $0
Upgrade Exterior Fenestration - Phase | (FY2006) rebates for windows.
88.5|Corrections--lowa Correctional Institute for Wowen-- $0 $625,000 $0 $0 $0 $0 $0 $0 $625,000 | Continuation of Phased $0 $625,000 $625,000 $0
Upgrade Exterior Fenestration - Phase | (FY2007) Project
2008 |Corrections--lowa Medical and Classification Center-- $0 $0 $0 $0 $0 $0 $0 $0| $1,000,000 10|New $0 $0| $1,000,000 ($1,000,000)
IMCC--Roof Replacement (FY2008) Request
97 |Corrections--lowa State Penitentiary - Fort Madison-- $0 $319,007 $0 $0 $69,007 $57,276 $250,000 $261,731 $0|Consider SIFIC and $319,007 $0 $0 $0
Boiler Controls - ISP Powerhouse (FY2006) possible energy rebates.
97.5|Corrections--lowa State Penitentiary - Fort Madison-- $0 $25,520 $0 $0 $0 $0 $25,520 $25,520 $0 |Duplicate Request except $25,520 $0 $0 $0
Boiler Controls - ISP Powerhouse (FY2007) for inflation
5|Corrections--lowa State Penitentiary - Fort Madison--Cell $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0 $100,000 $0 $0 $0
House Shower Replacements - Cell House 18 Phase |
(FY2006)
5.5|Corrections--lowa State Penitentiary - Fort Madison--Cell | $3,400,000 $3,579,021 $0 $179,021 $0 $0 $0 $0 $0|Continue as Phased Project $179,021| $3,400,000 $0 $3,400,000
House Shower Replacements 0 Cell House 419 Phase Il
(FY2007)
14 |Corrections--lowa State Penitentiary - Fort Madison-- $0 $274,750 $274,750 $0 $0 $0 $0 $0 $0 $274,750 $0 $0 $0

Critical Structure Issues - Industries & Dietary Phase I
(FY2006)
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14.5|Corrections--lowa State Penitentiary - Fort Madison-- $1,460,991 $1,726,821 $0 $165,830 $1,460,991 $1,212,623 $0 $248,368 $0|Continue as Phased Project Additional $1,626,821 $100,000 $0 $100,000
Critical Structure Issues - Industries & Dietary Phase IV Funds
(FY2007) Requested
12 [Corrections--lowa State Penitentiary - Fort Madison-- $0 $3,758,500 $2,324,478 $514,754 $921,000 $764,430 $0 $156,570 $0 $3,760,232 ($1,732) $0 ($1,732)
Electrical Upgrade - Phase IV (FY2006)
12.5|Corrections--lowa State Penitentiary - Fort Madison-- $1,038,344 $3,086,738 $0 $0 $1,500,000 $1,245,000 $548,394 $803,394 $0 Additional $2,048,394 $1,038,344 $0 $1,038,344
Electrical Upgrade - Phase V (FY2007) Funds
Requested
83 |Corrections--lowa State Penitentiary - Fort Madison--Fuel $0 $703,431 $0 $0 $0 $0 $703,431 $703,431 $0 $703,431 $0 $0 $0
Tank Replacement - Powerhouse (FY2006)
83.5|Corrections--lowa State Penitentiary - Fort Madison--Fuel $0 $65,232 $0 $0 $0 $0 $65,232 $65,232 $0|Duplicate Request except Additional $65,232 $0 $0 $0
Tank Replacement - Powerhouse (FY2007) for inflation Funds
Requested
26 |Corrections--lowa State Penitentiary - Fort Madison-- $0 $636,673 $56,593 $11,743 $568,337 $471,720 $0 $96,617 $0 $636,673 $0 $0 $0
Roof Replacement Phase | - Cell House 17 (FY2006)
26.5|Corrections--lowa State Penitentiary - Fort Madison-- $0 $0 $0 $0 $46,689 $38,752 $0 $7,937 $0 |Duplicate Request except $46,689 ($46,689) $0 ($46,689)
Roof Replacement Phase | - Cell House 17 (FY2007) for inflation
37|Corrections--lowa State Penitentiary--Emergency Water $0 $447,500 $447,500 $0 $0 $0 $0 $0 $0 $447,500 $0 $0 $0
Line Repairs (FY2006)
72 |Corrections--Luster Heights Camp--Drill Additional Well $0 $110,000 $0 $0 $110,000 $91,300 $0 $18,700 $0 $110,000 $0 $0 $0
(FY2006)
98 |Corrections--Mt. Pleasant Correctional Facility--Air $0 $1,011,080 $0 $0 $1,011,080 $839,196 $0 $171,884 $0|Consider SIFIC and $1,011,080 $0 $0 $0
Conditioning and Vent Project for Medical Clinic and possible energy rebates.
Deputy Superintendent Complex (FY2006)
102 |Corrections--Mt. Pleasant Correctional Facility--Air $0 $1,640,000 $0 $0 $100,000 $83,000 $1,540,000 $1,557,000 $0 | Verify savings for replacing $1,640,000 $0 $0 $0
Conditioning for Center South Section of Main Building window units with central
(FY2006) air conditioning system.
8888 |Corrections--Mt. Pleasant Correctional Facility--MPCF-- $225,000 $900,000 $0 $0 $0 $0 $0 $0 $0 9[New $0 $900,000 $0 $900,000
Convert 1950-s elevators to maintain operation (FY2008) Request
2010|Corrections--Mt. Pleasant Correctional Facility--MPCF-- $0 $300,000 $0 $0 $300,000 $249,000 $0 $51,000 $0 3[New $300,000 $0 $0 $0
Remove from sanitary sewer (FY2008) Request
48|Corrections--Mt. Pleasant Correctional Facility-- $1,300,000 $2,100,000 $0 $200,000 $1,300,000 $1,079,000 $600,000 $821,000 $0 Additional $2,100,000 $0 $0 $0
Transformer and Electrical Repairs (FY2006) Funds
Requested
96 [Corrections--Mt. Pleasant Correctional Facility-- $0 $250,000 $0 $0 $250,000 $207,500 $0 $42,500 $0|Consider full or partial $250,000 $0 $0 $0
Wastewater Modification/Pretreatment (FY2006) repayment with operational
savings.
89 |Corrections--Mt. Pleasant Correctional Facility--Window $0 $1,100,000 $0 $0 $0 $0 $0 $0| $1,100,000|Consider SIFIC and energy $0 $1,100,000| $1,100,000 $0
Replacement East and West Wings - 2 Buildings rebates for windows.
(FY2006)
89.5|Corrections--Mt. Pleasant Correctional Facility--Window | #######H# $0 $0 $0 $0 $0 $0 $0 $0|Already Funded $0 $0 $0 $0
Replacement East and West Wings - 2 Buildings
(FY2007)
2006 | Corrections--Mt. Pleasant Storeroom Roof Replacement $0 $125,282 $125,282 $0 $0 $0 $0 $0 $125,282 $0 $0 $0
(FY2006)
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54 |Corrections--NCCF / Rockwell City--Complete Installation $0 $200,000 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $0 $0 $0
of Emergency Generator (FY2006)
54.5|Corrections--NCCF / Rockwell City--Complete Installation | $1,825,000 $1,900,000 $0 $75,000 $1,825,000 $1,514,750 $0 $310,250 $0|Duplicate Request except Additional $1,900,000 $0 $0 $0
of Emergency Generator (FY2007) for inflation Funds
Requested
101 |Corrections--NCCF / Rockwell City--D Lockup Lock ($57,000) $93,000 $0 $93,000 $0 $0 $0 $0 $0 $93,000 $0 $0 $0
Control (FY2006)
213|Corrections--NCCF / Rockwell City--Unit D Exterior $0 $250,000 $0 $25,000 $225,000 $186,750 $0 $38,250 $0 $250,000 $0 $0 $0
Repair/Roof Replacement (FY2007)
90 |Corrections--NCCF / Rockwell City--Window $0 $149,310 $0 $0 $0 $0 $0 $0 $149,310|Consider SIFIC and energy $0 $149,310 $149,310 $0
Replacement (FY2006) rebates for windows.
205 |Corrections--Newton Correctional Facility--Electrical $50,000 $100,000 $0 $50,000 $0 $0 $0 $0 $0|Moved to FY2007 by Staff Additional $50,000 $50,000 $0 $50,000
Upgrade Design Project at CRC (FY2007) 6/7/06 Funds
Requested
2008 |Corrections--Newton Correctional Facility--NCF--Replace $0 $300,000 $0 $0 $0 $0 $0 $0 $30,000 1[New $0 $300,000 $30,000 $270,000
Administration Roof (FY2008) Request
2008 |Corrections--Newton Correctional Facility--NCF--Replace $0 $468,000 $0 $0 $0 $0 $0 $468,000 6 |New $0 $468,000 $468,000 $0
for balance of CRC Roof (FY2008) Request
2010|Corrections--Newton Correctional Facility--NCF--Replace $0 $1,200,000 $0 $0 $0 $0 $0 $0| $1,200,000 New $0 $1,200,000| $1,200,000 $0
Hot Water Loop at Medium Site (FY2008) Request
2010|Corrections--Newton Correctional Facility--NCF--Replace $0 $1,870,000 $0 $0 $0 $0 $0 $0| $1,870,000 7 |New $0| $1,870,000| $1,870,000 $0
Roof Top Unit (FY2008) Request
2010|Corrections--Newton Correctional Facility--NCF--Replace $0 $75,000 $0 $0 $0 $0 $0 $0 $75,000 14 |New $0 $75,000 $75,000 $0
Water Heater Tanks (FY2008) Request
100 |Corrections--Newton Correctional Facility--Replace door $0 $75,000 $0 $7,500 $67,500 $56,025 $0 $11,475 $0 $75,000 $0 $0 $0
and lock control panel in Master Control. (FY2006)
86 |Corrections--Newton Correctional Facility--Replace old fin $0 $60,000 $0 $0 $60,000 $49,800 $0 $10,200 $0|Consider SIFIC and energy $60,000 $0 $0 $0
tube in shower area of Dorm 1 and 2 (FY2006) rebates for radiant heating
system improvements.
49 |Corrections--Newton Correctional Facility--Upgrade $0 $100,000 $0 $100,000 $0 $0 $0 $0 $0 $100,000 $0 $0 $0
electrical service at minimum site (FY2006)
84 |Corrections--Newton Correctional Facility--Upgrade $0 $75,000 $0 $0 $75,000 $62,250 $0 $12,750 $0 $75,000 $0 $0 $0
electrical service at minimum site (FY2006)
92 |Corrections--Newton Correctional Facility--Upgrade $0 $60,000 $0 $0 $60,000 $49,800 $0 $10,200 $0 $60,000 $0 $0 $0
electrical service at minimum site (FY2006)
74.5|Corrections--Oakdale, IMCC--High Mast Lighting $0 $108,610 $0 $0 $108,610 $90,146 $0 $18,464 $0 |Duplicate Request except $108,610 $0 $0 $0
(FY2007) for inflation
10| Corrections--Oakdale, IMCC--Phase 4 of 4 Life Safety $0 $1,430,000 $750,000 $401,771 $280,000 $232,400 $0 $47,600 $0 $1,431,771 ($1,771) $0 ($1,771)
Upgrades (FY2006)
10.5|Corrections--Oakdale, IMCC--Phase 5 0f 5 Life Safety $0 $550,000 $0 $0 $550,000 $456,500 $0 $93,500 $0|Continue as Phased Project $550,000 $0 $0 $0
Upgrades (FY2007)
41.5|Corrections--Oakdale, IMCC--Pneumatic Control System $0 $227,700 $0 $0 $227,700 $188,991 $0 $38,709 $0|Already Funded; Verify $227,700 $0 $0 $0
Replacement (FY2007) Cost
4.5|Corrections--Oakdale-IMCC--Dietary Infrastructure $0 $0 $0 $0 $0 $0 $0 $0 $0|Continue as Phased Project $0 $0 $0 $0
Improvements - Phase Il (FY2007)
4|Corrections--Oakdale-IMCC--Dietary Infrastructure $0 $159,897 $159,897 $0 $0 $0 $0 $0 $0 $159,897 $0 $0 $0
Improvements (FY2006)
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74 |Corrections--Oakdale-IMCC--High Mast Lighting $0 $410,000 $0 $0 $410,000 $340,300 $0 $69,700 $0 $410,000 $0 $0 $0
(FY2006)
41 |Corrections--Oakdale-IMCC--Pneumatic Control System $0 $1,518,000 $0 $518,000 $1,000,000 $830,000 $0 $170,000 $0|Consider SIFIC as well as $1,518,000 $0 $0 $0
Replacement (FY2006) energy rebates.
Corrections Total $4,571,180( $3,036,472 $20,002,159| $16,782,232  $7,373,577| $10,683,504| $13,190,460 $35,073,388| $18,080,612| $13,190,460 $4,890,152
2008 |Cultural Affairs--American Gothic House - Eldon--Building $5,000 $5,000 $0 $0 $5,000 $5,000 $0 $0 $0 4 (New $5,000 $0 $0 $0
Envelope Study (FY2008) Request
9999 |Cultural Affairs--Capitol Complex--Des Moines--Upgrade $134,435 $134,435 $0 $0 $0 $0 $0 $0 $0 6 |New $0 $134,435 $0 $134,435
Mobile Storage Shelving System (FY2008) Request
45| Cultural Affairs--Historic Sites - Plum Grove--Masonry & $0 $118,000 $0 $19,000 $99,000 $82,170 $0 $16,830 $0 $118,000 $0 $0 $0
Associated Water Penetration Repairs (FY2006)
2008 |Cultural Affairs--Montauk Historic Site Complex - $20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0 $0 3|New $20,000 $0 $0 $0
Clermont--Building Envelope Evaluation (FY2008) Request
8999 |Cultural Affairs--Montauk Historic Site Complex - $3,200 $3,200 $0 $0 $3,200 $3,200 $0 $0 $0 5[New $3,200 $0 $0 $0
Clermont--Conservation Assessment of Statuary bases Request
(FY2008)
20 |Cultural Affairs--State Historical Society of lowa - lowa $0 $238,900 $0 $238,900 $0 $0 $0 $0 $0 $238,900 $0 $0 $0
City--Centennial Building HVAC Upgrade, Phase 3
(FY2006)
9999 |Cultural Affairs--Western Historic Trails Center - Council $5,000 $5,000 $0 $0 $0 $0 $0 $0 $0 2|New $0 $5,000 $0 $5,000
Bluffs--HVAC System Control Upgrade (FY2008) Request
2008 |Cultural Affairs--Western Historic Trails Center - Council $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 1|New $10,000 $0 $0 $0
Bluffs--Roof parapet caulking (FY2008) Request
Cultural Affairs Total $0 $257,900 $137,200 $120,370 $0 $16,830 $0 $395,100 $139,435 $0 $139,435
$0 $0
2010 |Human Services--Cherokee - Asbestos abatement for HHHHHHHHE $357,500 $0 $0 $0 $0 $357,500 $357,500 $0|Additional DHS Institution 98 |Fewer $357,500 $0 $0 $0
entire campus and steam line replacement where Request, not ranked by Funds
necessary (FY2007) Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
$0 $0
$0 $0
2010 |Human Services--Cherokee - Gutter and downspout $457,500 $522,500 $0 $0 $0 $0 $522,500 $522,500 $0|Additional DHS Institution 88| Additional $522,500 $0 $0 $0
repair — Voldeng building-$65,000 (FY2007) Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FYO08
Rank

Agency--Project Location & Title (Year of Request)

FY2008 New
or Additional
Funds

FY2008 Revised
Request

Proposed
FY2006

Proposed
FY2007

Proposed
FY2008

REVISED
FY2008

Proposed
FY2009

REVISED FY2009

Proposed

FY2010

Comments

FY2008
Agency
Priority

FY2008
Change In
Status

FY06-FY09 Total

Unfunded Need

Proposed
FY2010

Other Funds
Recommended

2009

Human Services--Cherokee - Install fire alarm system for
entire campus (FY2007)

$75,000

$825,000

$0

$0

$0

$0

$825,000

$825,000

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

84

$825,000

$0

$0

$0

$0

$0

9999

Human Services--Cherokee - Motor Pool remodeling
project. To include such things as new lifts, tools and
heating system (FY2007)

$78,500

$863,500

$0

$0

$0

$0

$0

$0

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

116

$0

$863,500

$0

$863,500

2010

Human Services--Cherokee - New gas fired 400 H.P.
boiler (FY2007)

$1,250,000

$1,650,000

$0

$0

$400,000

$400,000

$0

$0

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

[any

Additional
Funds
Requested

$400,000

$1,250,000

$0

$1,250,000

$0

$0

9999

Human Services--Cherokee - Remodel laundry (FY2007)

$17,500

$192,500

$0

$0

$0

$0

$0

$0

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

117

$0

$192,500

$0

$192,500

2010

Human Services--Cherokee - Remodel Power House and
replace 2nd gas boiler (FY2007)

($347,000)

$153,000

$0

$0

$0

$0

$153,000

$153,000

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

101

Fewer
Funds
Requested

$153,000

$0

$0

$0

9999

Human Services--Cherokee - Renovate Ginzberg building
— 6 wards (FY2007)

$320,000

$3,520,000

$0

$0

$0

$0

$0

$0

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

124

$3,520,000

$0

$3,520,000

2010

Human Services--Cherokee - Repair campus garages
and doors including Duplex garages (FY2007)

$5,000

$55,000

$0

$0

$0

$0

$55,000

$55,000

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

114

$55,000

$0

$0

$0

lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FYO08
Rank

Agency--Project Location & Title (Year of Request)

FY2008 New
or Additional
Funds

FY2008 Revised
Request

Proposed
FY2006

Proposed
FY2007

REVISED
FY2008

Proposed
FY2008

Proposed
FY2009

REVISED FY2009

Proposed
FY2010

Comments

FY2008
Agency
Priority

FY2008
Change In
Status

FY06-FY09 Total

Unfunded Need

Proposed
FY2010

Other Funds
Recommended

2010

Human Services--Cherokee - Replace instantaneous
water heaters (4 existing, 5 new) (FY2007)

$20,000

$220,000

$0

$0

$0 $0

$200,000

$200,000

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

100

$200,000

$20,000

$0

$20,000

2008

Human Services--Cherokee - Replace shingles on
Duplex houses (FY2007)

$45,000

$69,000

$0

$0

$69,000 $57,270

$0

$11,730

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

80

$69,000

$0

$0

$0

2010

Human Services--Cherokee - Replace stair treads
(FY2007)

($153,385)

$21,615

$0

$0

$0 $0

$21,615

$21,615

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

78

Fewer
Funds
Requested

$21,615

$0

$0

$0

$0

$0

2010

Human Services--Cherokee - Security cameras for
interior/exterior viewing — campus wide (FY2007)

$32,500

$357,500

$0

$0

$0 $0

$0

$0

$357,500

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

123

Additional
Funds
Requested

$0

$357,500

$357,500

$0

9999

Human Services--Cherokee - Sidewalk replacement for
entire campus (FY2007)

$53,500

$588,500

$0

$0

$0 $0

$0

$0

$0

Additional DHS Institution
Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006

102

$0

$588,500

$0

$588,500

$0

$0

$0

$0

$0

$0
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
$0 $0
$68,475 $14,025
2010 |Human Services--Cherokee-Air Cond. Upgrades $824,000 $824,000 $0 $0 $0 $0 $0 $0 $824,000 104 [New $0 $824,000 $824,000 $0
(FY2008) Request
8888 |Human Services--Cherokee-Elevator (FY2008) $715,000 $715,000 $0 $0 $0 $0 $0 $0 $0 103 |New $0 $715,000 $0 $715,000
Request
2009 [Human Services--Cherokee-New Windows (FY2008) $2,993,894 $2,993,894 $0 $0 $0 $0 $2,993,894 $2,993,894 $0 93 [New $2,993,894 $0 $0 $0
Request
$0 $0
$0 $0
2008 |Human Services--Clarinda - Roof Replacement $32,000 $82,000 $0 $6,900 $75,100 $62,333 $0 $12,767 $0|Additional DHS Institution 52 |Additional $82,000 $0 $0 $0
Storeroom (FY2007) Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
7777 |Human Services--Clarinda Mental Health Institute $20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0 $0 DEM |New $20,000 $0 $0 $0
demoliciton of Cottage A house (FY2008) Request
7777 |Human Services--Clarinda Mental Health Institute $20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0 $0 DEM |New $20,000 $0 $0 $0
demolition of old water tower (FY2008) Request
2010 |Human Services--Clarinda Mental Health Institute Water $0 $150,000 $0 $0 $0 $0 $150,000 $150,000 $0 76 $150,000 $0 $0 $0
Treatment system to correct PH of water (FY2008)
54.9 |Human Services--Clarinda Mental Health Institute-- $280,000 $1,240,000 $0 $0 $740,000 $614,200 $500,000 $625,800 $0 21|Additional $1,240,000 $0 $0 $0
Electrical Distribution System (FY2006) Funds
Requested
109 |Human Services--Clarinda Mental Health Institute-- $440,000 $640,000 $0 $0 $0 $0 $640,000 $640,000 $0|Consider capital request.-- 36 |Additional $640,000 $0 $0 $0
Expansion of chiller system (FY2006) Funds
Requested
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
58|Human Services--Clarinda Mental Health Institute--Roof $143,800 $228,800 $0 $8,500 $220,300 $182,849 $0 $37,451 $0 18| Additional $228,800 $0 $0 $0
Replacement (SW 1-4 of Main Building) (FY2006) Funds
Requested
50|Human Services--Clarinda Mental Health Institute-- $3,435,000 $3,810,000 $0 $35,000 $3,775,000 $3,133,250 $0 $641,750 $0 14| Additional $3,810,000 $0 $0 $0
Tuckpointing (FY2006) Funds
Requested
2008 |Human Services--Clarinda-- Roof replacement of Boiler $43,000 $43,000 $0 $0 $0 $0 $43,000 $43,000 $0 72|New $43,000 $0 $0 $0
Pit Pump Room attached to Main Building (FY2008) Request
2008 [Human Services--Clarinda-- Roof replacement of Lower $66,000 $66,000 $0 $0 $66,000 $54,780 $0 $11,220 $0 71|New $66,000 $0 $0 $0
Corridor attached to Main Building (FY2008) Request
2008 |Human Services--Clarinda-- Roof replacement of $85,000 $85,000 $0 $0 $0 $0 $85,000 $85,000 $0 74|New $85,000 $0 $0 $0
Maintenance Office Heaven attached to Main Building Request
(FY2008)
2008 |Human Services--Clarinda-- Roof replacemnent of $0 $135,000 $0 $0 $135,000 $112,050 $0 $22,950 $0 77 $135,000 $0 $0 $0
Hayloft room attached to Main Bulding (FY2008)
2008 [Human Services--Clarinda-- Roof replacemnent of Paint $43,000 $43,000 $0 $0 $0 $0 $43,000 $43,000 $0 73|New $43,000 $0 $0 $0
Shop detached from Main Building (FY2008) Request
223.6 |Human Services--Clarinda Treatment Complex--Roof $30,000 $100,000 $0 $7,000 $93,000 $77,190 $0 $15,810 $0 44 | Additional $100,000 $0 $0 $0
replacement Auditorium/A Floor (FY2007) Funds
Requested
2008 |Human Services--Clarinda--Roof replacement of $145,000 $145,000 $0 $0 $0 $0 $145,000 $145,000 $0 75|New $145,000 $0 $0 $0
Carpenter Shop detached from Main Building (FY2008) Request
2010|Human Services--Eldora - Administration Building, 15104 $26,000 $129,008 $0 $0 $26,000 $26,000 $103,008 $103,008 $0|Additional DHS Institution 57| Additional $129,008 $0 $0 $0
sq feet (FY2007) Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
$0 $0
2008 |Human Services--Eldora - Canteen, 5195 sq feet $9,600 $48,251 $0 $0 $48,251 $40,048 $0 $8,203 $0|Additional DHS Institution 53 |Additional $48,251 $0 $0 $0
(FY2007) Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
2008 |Human Services--Eldora - Catholic Chapel, 6688 sq feet $6,800 $33,719 $0 $0 $33,719 $27,987 $0 $5,732 $0|Additional DHS Institution 54| Additional $33,719 $0 $0 $0
(FY2007) Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
2008 |Human Services--Eldora - Cottage 7 & 8, 16116 sq feet $30,000 $149,903 $0 $0 $149,903 $124,419 $0 $25,484 $0 |Additional DHS Institution 62 |Additional $149,903 $0 $0 $0
(FY2007) Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
$0 $0
$0 $0
2008 |Human Services--Eldora - Powerhouse - Boiler Plant, $43,000 $215,717 $0 $0 $215,717 $179,045 $0 $36,672 $0|Additional DHS Institution 55 |Additional $215,717 $0 $0 $0
24224 sq feet (FY2007) Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
2008 |Human Services--Eldora - Truck Shed, sq feet (FY2007) $2,000 $8,637 $0 $0 $8,637 $8,637 $0 $0 $0|Additional DHS Institution 56 |Additional $8,637 $0 $0 $0
Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
2008 |Human Services--Eldora - Vocational, 4000 sq feet $55,000 $74,200 $0 $0 $74,200 $61,586 $0 $12,614 $0|Additional DHS Institution 63 |Additional $74,200 $0 $0 $0
(FY2007) Request, not ranked by Funds
Agency; FY2010 Funding Requested
Recommended by Advisory
Committee on 6/08/2006
$0 $0
$0 $0
$0 $0
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
$0 $0
$0 $0
$0 $0
9999 |Human Services--Glenwood - Renovations are necessary $0 $370,000 $0 $0 $0 $0 $0 $0 $0 |Additional DHS Institution 65 $0 $370,000 $0 $370,000
for occupancy of the second, third and forth floors of Request, not ranked by
Building 102 Central North. (FY2007) Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006
$0 $0
2010|Human Services--Glenwood Resource Center--H.V.A.C. $0 $130,000 $0 $0 $0 $0 $130,000 $130,000 $0|FY2010 Funding 67 $130,000 $0 $0 $0
controls - Hydro-Therapy Unit (FY2007) Recommended by Advisory
Committee on 6/08/2006
350 [Human Services--Glenwood Resource Center--H.V.A.C. $0 $330,000 $0 $0 $0 $0 $330,000 $330,000 $0 51 $330,000 $0 $0 $0
controls - Lacey Complex (708, 710, 712, 714, 716 and
718 Lacey Hall) (FY2007)
$0 $0
337 |Human Services--Glenwood Resource Center--H.V.A.C. $0 $430,000 $0 $0 $0 $0 $430,000 $430,000 $0 50 $430,000 $0 $0 $0
system - Building 101 (FY2007)
24.5|Human Services--Glenwood Resource Center--Roof $226,982 $416,982 $0 $19,000 $397,982 $330,325 $0 $67,657 $0|Continue as Phased 9|Additional $416,982 $0 $0 $0
Replacement on six GRC Project; Verify Costs Funds
Campus buildings - 121, 708, 108 Requested
118, 803 and 116 (FY2007)
79.8|Human Services--Glenwood Resource Center--Roof $86,588 $400,188 $32,860 $0 $367,328 $304,882 $0 $62,446 $0 27| Additional $400,188 $0 $0 $0
Replacement on Three GRC Campus buildings — 317, Funds
115, 120 (FY2006) Requested
203 |Human Services--Glenwood Resource Center--Stairwell $0 $487,400 $0 $287,400 $200,000 $166,000 $0 $34,000 $0|Moved to FY2007 by Staff 37 $487,400 $0 $0 $0
Replacement 6/7/06; DHS Request for
Building 115 (FY2007) consideration
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
219.9|Human Services--Glenwood Resource Center-- $320,000 $800,000 $0 $0 $80,000 $66,400 $720,000 $733,600 $0 39|Additional $800,000 $0 $0 $0
Tuckpointing - Buildings 120, 115, 102, Lacey Complex, Funds
119, 110, 116 and 317 (FY2007) Requested
$0 $0
23.9|Human Services--Glenwood Resource Center--Upgrade $550,000 $825,000 $0 $275,000 $550,000 $456,500 $0 $93,500 $0|Moved to FY2007 by Staff 8|Additional $825,000 $0 $0 $0
Fire Safety Systems - 6/7/06 Funds
Buildings 102, 103, 104 and 708 (FY2007) Requested
2010|Human Services--Glenwood Resource Center--Window $0 $1,030,000 $0 $0 $0 $0 $1,030,000 $1,030,000 $0|FY2010 Funding 89 $1,030,000 $0 $0 $0
Replacement - Buildings 101, 104, 105, 106, 111, 119 Recommended by Advisory
and 121. (FY2007) Committee on 6/08/2006
2010 |Human Services--Human Services - Glenwood Resource $200,000 $200,000 $0 $0 $0 $0 $200,000 $200,000 $0|Glenwood has A&E 79 [New $200,000 $0 $0 $0
Center - Expansion Joints in Steam System (FY2008) Proposal with estimated Request
Construction Costs.
2010 |Human Services--Human Services - Glenwood Resource $180,000 $180,000 $0 $0 $0 $0 $180,000 $180,000 $0|Glenwood has A&E 87 |New $180,000 $0 $0 $0
Center - HVAC Upgrade - Residential Houses 357, 359 Proposal with estimated Request
and 361 (FY2008) Construction Costs.
2009 [Human Services--Human Services - Glenwood Resource $492,000 $492,000 $0 $0 $0 $0 $492,000 $492,000 $0|Glenwood has estimate of 95 [New $492,000 $0 $0 $0
Center - Plumbing Upgrade - Building 710 Lacey costs from a Mechanical Request
(FY2008) Contractor.
2008 [Human Services--Human Services - Glenwood Resource $30,000 $30,000 $0 $0 $30,000 $30,000 $0 $0 $0 99 New $30,000 $0 $0 $0
Center - Structural Review - Food and Nutrition Kitchen Request
Floor (FY2008)
2008 |Human Services--Human Services - Glenwood Resource $30,000 $30,000 $0 $0 $30,000 $30,000 $0 $0 $0|Glenwood has estimate an 97 [New $30,000 $0 $0 $0
Center - Structural Review - Utility Tunnel System of structural review costs Request
(FY2008) from contract A & E firm.
$0 $0
2008 [Human Services--Independence - Witte Building Roof $0 $76,500 $0 $0 $76,500 $63,495 $0 $13,005 $0 |Additional DHS Institution 64 $76,500 $0 $0 $0
(FY2007) Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006
2010 |Human Services--Independence MHI - Plaster work on $35,000 $35,000 $0 $0 $0 $0 $0 $0 $35,000 105 |New $0 $35,000 $35,000 $0
Reynolds Building Wards B&C (FY2008) Request
9999 |Human Services--Independence MHI - Remodel Witte $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 121 (New $0 $100,000 $0 $100,000
Building Ward S (FY2008) Request
2010|Human Services--Independence MHI - Reynolds Building $400,000 $400,000 $0 $0 $0 $0 $400,000 $400,000 $0 81 $400,000 $0 $0 $0
Tuckpointing Phase V (FY2008)
2008 |Human Services--Independence MHI - Steam line repair $20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0 $0 45 |New $20,000 $0 $0 $0
to Laundry (FY2008) Request
lowa Dept. of Administrative Services
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Major Maintenance Funding Recommendations for FY2008

Approved July 12, 2007

FY2008 New FY2008 |FY2008
FYO08 or Additional | FY2008 Revised Proposed Proposed Proposed REVISED Proposed Proposed Agency [Change In Proposed Other Funds
Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
2008 |Human Services--Independence MHI - Steam line repair $45,000 $45,000 $0 $0 $45,000 $37,350 $0 $7,650 $0 46 |New $45,000 $0 $0 $0
to Stewart Hall (FY2008) Request
2010 |Human Services--Independence MHI - Witte/Infirmary $400,000 $400,000 $0 $0 $0 $0 $400,000 $400,000 $0 82 $400,000 $0 $0 $0
Building Tuckpointing Phase VI (FY2008)
328 |Human Services--Independence MHI--Campus-wide $0 $250,000 $0 $0 $0 $0 $250,000 $250,000 $0|Recommended for FY2009 48 $250,000 $0 $0 $0
Asbestos Abatement (FY2007) Funding by Advisory
Committee on 6/08/2006
18.5|Human Services--Independence MHI--Reynolds Building $0 $400,000 $0 $0 $400,000 $332,000 $0 $68,000 $0|Continue as Phased Project 5 $400,000 $0 $0 $0
Tuckpointing PhaselV (FY2007)
9888 |Human Services--Independence MHI--Sewer Line Repair $0 $0 $0 $0 $0 $0 $0 $0 $0 |Repairs have been funded,; C $0 $0 $0 $0
(FY2007) verify need.
2006 |[Human Services--Independence MHI--Sewer Line Repair $0 $150,000 $150,000 $0 $0 $0 $0 $0 $0 $150,000 $0 $0 $0
(FY2007)
2007 [Human Services--Independence MHI--Sewer Line Repair $0 $170,000 $0 $170,000 $0 $0 $0 $0 $0 $170,000 $0 $0 $0
(FY2007)
19.5|Human Services--Independence MHI--Witte Building $0 $400,000 $0 $0 $400,000 $332,000 $0 $68,000 $0|Continue as Phased Project 6 $400,000 $0 $0 $0
Tuckpointing PhaseV (FY2007)
$0 $0
34.5|Human Services--lowa Juvenile Home--Renovate $355,000 $475,000 $0 $60,000 $415,000 $344,450 $0 $70,550 $0 | Design format would be 11|Additional $475,000 $0 $0 $0
restrooms in Bryant, Skow and Arnold Cottages replicated from current Funds
(FY2007) project nearing completion Requested
in Palmer Cotage
77.9|Human Services--lowa Juvenile Home--Renovate $30,000 $60,000 $0 $0 $60,000 $49,800 $0 $10,200 $0 24 $60,000 $0 $0 $0
restrooms in Canteen (FY2007)
9888 |Human Services--lowa Juvenile Home--Repair Canteen ($20,000) $0 $0 $0 $0 $0 $0 $0 $0 C $0 $0 $0 $0
Roof (FY2007)
25|Human Services--lowa Juvenile Home--School building $0 $75,000 $75,000 $0 $0 $0 $0 $0 $0|Amount required reduced to C $75,000 $0 $0 $0
roof/gutter $75,000.
replacement (FY2006)
22 |Human Services--lowa Juvenile Home--Skow Cottage $0 $9,006 $9,006 $0 $0 $0 $0 $0 $0|FY2005 funding is in place; C $9,006 $0 $0 $0
roof/gutter additional funds required.
replacement (FY2006)
34 |Human Services--lowa Juvenile Home--Youth restroom $0 $97,000 $97,000 $0 $0 $0 $0 $0 $0|Moved to FY2006 at 10 $97,000 $0 $0 $0
replacement in cottages. (FY2006) 6/16/2005 Vertical
Infrastructure Committee
Meeting
2010|Human Services--Mental Health Institute Cherokee--Build $311,500 $3,811,500 $0 $0 $0 $0 $0 $0| $3,811,500|FY2010 Funding 115 $0| $3,811,500( $3,811,500 $0
Enclosed Stair Towers (FY2007) Recommended by Advisory
Committee on 6/08/2006
42|Human Services--Mental Health Institute Cherokee-- $0 $445,000 $0 $130,000 $315,000 $261,450 $0 $53,550 $0 12 $445,000 $0 $0 $0
Campus Tunnel Repair (FY2006)
42.5|Human Services--Mental Health Institute Cherokee-- $0 $180,000 $0 $0 $180,000 $149,400 $0 $30,600 $0 |Duplicate Request except 13 $180,000 $0 $0 $0
Campus Tunnel Repair (FY2007) for inflation
2009 [Human Services--Mental Health Institute Cherokee--New $619,200 $2,059,200 $0 $0 $0 $0 $1,440,000 $1,440,000 $0|FY2010 Funding 96 |Additional $1,440,000 $619,200 $0 $619,200
Interior electrical Wiring (FY2007) Recommended by Advisory Funds
Committee on 6/08/2006 Requested
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Rank Agency--Project Location & Title (Year of Request) Funds Request FY2006 FY2007 FY2008 FY2008 FY2009 REVISED FY2009 FY2010 Comments Priority |Status FY06-FY09 Totall Unfunded Need FY2010 Recommended
$0 $0
223.9|Human Services--Mental Health Institute Cherokee-- $192,150 $2,113,650 $0 $192,150 $321,500 $266,845 $1,600,000 $1,654,655 $0 47 |Additional $2,113,650 $0 $0 $0
Roofing Projects (FY2007) Funds
Requested
$0 $0
55 |Human Services--Mental Health Institute Cherokee-- $0 $1,180,620 $0 $31,800 $548,820 $455,521 $600,000 $693,299 $0 22 $1,180,620 $0 $0 $0
Tuckpointing (FY2006)
55.5|Human Services--Mental Health Institute Cherokee-- $0 $461,623 $0 $0 $0 $0 $461,623 $461,623 $0 |Duplicate Request except 23 $461,623 $0 $0 $0
Tuckpointing (FY2007) for inflation
65 |Human Services--Mental Health Institute Independence-- $0 $50,000 $0 $0 $50,000 $41,500 $0 $8,500 $0 | Additional clarification 19 $50,000 $0 $0 $0
Asbestos Removal (FY2006) provided to scope of project
66 |[Human Services--Mental Health Institute Independence-- $0 $45,000 $0 $0 $45,000 $37,350 $0 $7,650 $0 |Additional clarification 20 $45,000 $0 $0 $0
Asbestos Removal (FY2006) provided to scope of project
38 |Human Services--Mental Health Institute Independence-- $0 $20,582 $20,582 $0 $0 $0 $0 $0 $0 |Project changed to repair C $20,582 $0 $0 $0
North Sewer Line (FY2006) only with reduced and
earlier funding; Revised at
5/25/06 Meeting of Vertical
Infrastructure Advisory
Committee
79.9|Human Services--Mental Health Institute Independence-- $0 $55,000 $0 $0 $55,000 $45,650 $0 $9,350 $0 28 $55,000 $0 $0 $0
Reynolds Electric (FY2006)
21|Human Services--Mental Health Institute Independence-- $40,000 $125,000 $8,500 $0 $116,500 $96,695 $0 $19,805 $0 7 |Additional $125,000 $0 $0 $0
Roof Replacement and Repair (FY2006) Funds
Requested
18|Human Services--Mental Health Institute Independence-- $0 $125,000 $125,000 $0 $0 $0 $0 $0 $0 4 $125,000 $0 $0 $0
Tuckpointing Phase Il, Reynolds Bldg. (FY2006)
19|Human Services--Mental Health Institute Independence-- $0 $125,000 $125,000 $0 $0 $0 $0 $0 $0 C $125,000 $0 $0 $0
Tuckpoiting Phase 1V, Witte Bldg. (FY2006)
76 |Human Services--Mental Health Institute Mt. Pleasant-- $400,000 $1,200,000 $0 $0 $1,200,000 $996,000 $0 $204,000 $0 16 |Additional $1,200,000 $0 $0 $0
Electrical Distribution - #18 and #20 Building (FY2006) Funds
Requested
8888|Human Services--Mental Health Institute Mt. Pleasant-- $225,000 $225,000 $0 $0 $0 $0 $0 $0 $0 86 |New $0 $225,000 $0 $225,000
Elevator Upgrade in #18 Building (FY2008) Request
57.9|Human Services--Mental Health Institute Mt. Pleasant-- $0 $800,000 $0 $200,000 $600,000 $498,000 $0 $102,000 $0|Moved to FY2007 by Staff 17 $800,000 $0 $0 $0
Install sprinklers in Building 20. (FY2007) 6/7/06
2008 |Human Services--Mental Health Institute Mt. Pleasant-- $1,200,000 $1,200,000 $0 $0 $300,000 $249,000 $900,000 $951,000 $0 68 New $1,200,000 $0 $0 $0
Remodel/Renovate restroom & shower facilities on four Request
living units of #20 Building (FY2008)
2010|Human Services--Mental Health Institute Mt. Pleasant-- $100,000 $100,000 $0 $0 $0 $0 $100,000 $100,000 $0 92 |New $100,000 $0 $0 $0
Storm Water Separation (FY2008) Request
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51 |Human Services--Mental Health Institute Mt. Pleasant-- $100,000 $0 $10,000 $90,000 $74,700 $0 $15,300 $0 15 $100,000 $0 $0 $0
Tuckpointing of #18 Building (FY2006)
7777 |Human Services--State Training School Eldora, I1A-- ($160,000) $54,462 $0 $0 $0 $0 $54,462 $54,462 $0 DEM [Fewer $54,462 $0 $0 $0
Machine Shop Renovation (FY2007) Funds
Requested
9999 [Human Services--State Training School-Eldora, 1A-- $86,000 $780,000 $0 $0 $0 $0 $0 $0 $0 120 $0 $780,000 $0 $780,000
Administration Renovation (FY2007)
9999 |Human Services--State Training School-Eldora, IA--Auto $68,000 $343,000 $0 $0 $0 $0 $0 $0 $0 118 $0 $343,000 $0 $343,000
Mechanics Renovation (FY2007)
9999 |Human Services--State Training School-Eldora, I1A-- $27,250 $245,250 $0 $0 $0 $0 $0 $0 $0 83 $0 $245,250 $0 $245,250
Chapel Renovation (FY2007)
79|Human Services--State Training School-Eldora, 1A-- $10,000 $230,000 $0 $22,000 $208,000 $172,640 $0 $35,360 $0 26 |Additional $230,000 $0 $0 $0
Cooper Bldg, Kitchen, and Auto Maintenance Bldg. Roofs Funds
(FY2006) Requested
2010 |Human Services--State Training School-Eldora, 1A-- $67,000 $742,000 $0 $0 $67,000 $55,610 $675,000 $686,390 $0|FY2010 Funding 59| Additional $742,000 $0 $0 $0
Electronic Door Locks (FY2007) Recommended by Advisory Funds
Committee on 6/08/2006 Requested
104 |Human Services--State Training School-Eldora, IA-- $0 $215,000 $0 $0 $0 $0 $215,000 $215,000 $0 32 $215,000 $0 $0 $0
Kitchen - Install HYAC & Tuckpointing (FY2006)
104.5|Human Services--State Training School-Eldora, IA-- $64,000 $107,000 $0 $0 $0 $0 $107,000 $107,000 $0|Duplicate Request except 33| Additional $107,000 $0 $0 $0
Kitchen - Install HYAC & Tuckpointing (FY2007) for inflation Funds
Requested
2010|Human Services--State Training School-Eldora, IA--Man- $7,500 $37,500 $0 $0 $7,500 $7,500 $30,000 $30,000 $0|FY2010 Funding 58| Additional $37,500 $0 $0 $0
down System for Tunnels (FY2007) Recommended by Advisory Funds
Committee on 6/08/2006 Requested
107 |Human Services--State Training School-Eldora, IA-- $0 $245,000 $0 $0 $0 $0 $245,000 $245,000 $0|Consider SIFIC and energy 34 $245,000 $0 $0 $0
Mansion Vocational Building- Electrical, Plumbing, HYAC rebates for replacement of
System, Windows, & Tuckpointing Repairs (FY2006) window AC units.
107.5|Human Services--State Training School-Eldora, IA-- $84,000 $175,600 $0 $0 $0 $0 $175,600 $175,600 $0|Duplicate Request except 35|Additional $175,600 $0 $0 $0
Mansion Vocational Building- Electrical, Plumbing, HVAC for inflation Funds
System, Windows, & Tuckpointing Repairs (FY2007) Requested
9999 [Human Services--State Training School-Eldora, 1A-- $482,000 $4,338,556 $0 $0 $0 $0 $0 $0 $0 119 $0| $4,338,556 $0 $4,338,556
Powerhouse Renovation (FY2007)
6 |Human Services--State Training School-Eldora, IA-- $124,000 $345,000 $221,000 $0 $124,000 $102,920 $0 $21,080 $0 3|Additional $345,000 $0 $0 $0
Sanitary Sewer/Manhole Repairs Facility-Wide (FY2006) Funds
Requested
2010 |Human Services--State Training School-Eldora, I1A-- $250,000 $4,388,200 $0 $0 $0 $0 $0 $0 $0 90 $0| $4,388,200 $0 $4,388,200
Tunnel Repairs and Replacement of Tunnel Sections
(FY2007)
2008 |Human Services--Toledo - Arnold Cottage roof $0 $57,989 $0 $0 $57,989 $48,131 $0 $9,858 $0|Additional DHS Institution 60 $57,989 $0 $0 $0
replacement (FY2007) Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006
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2008 |Human Services--Toledo - Bryant Cottage roof $0 $59,758 $0 $0 $59,758 $49,599 $0 $10,159 $0|Additional DHS Institution 66 $59,758 $0 $0 $0
replacement (FY2007) Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006
2008 |Human Services--Toledo - Palmer Cottage roof $0 $63,977 $0 $0 $63,977 $53,101 $0 $10,876 $0 |Additional DHS Institution 61 $63,977 $0 $0 $0
replacement (FY2007) Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006
9888 |Human Services--Toledo - Repair Canteen Roof ($20,000) $0 $0 $0 $0 $0 $0 $0 $0|Additional DHS Institution C $0 $0 $0 $0
(FY2007) Request, not ranked by
Agency; FY2010 Funding
Recommended by Advisory
Committee on 6/08/2006
9999 [Human Services--Toledo--Staff & Visitor Parking Lot $93,194 $93,194 $0 $0 $0 $0 $0 $0 $0 122 [New $0 $93,194 $0 $93,194
Resurfacing Request
$0 $0
$0 $0
2008 |Human Services--Woodward Resource Center - Birches $0 $125,000 $0 $0 $125,000 $103,750 $0 $21,250 $0 70 $125,000 $0 $0 $0
Roof Replacement (FY2008)
2010 |Human Services--Woodward Resource Center - Install $0 $73,411 $0 $0 $0 $0 $0 $0 $73,411 |Institution requests funding 107 $0 $73,411 $73,411 $0
Premium Efficiency Motors (FY2008) be FY2010.
2010 |Human Services--Woodward Resource Center - Install $0 $2,105,915 $0 $0 $0 $0 $500,000 $500,000 $0 91 $500,000| $1,605,915 $0 $1,605,915
Wood-Fired Boiler (FY2008)
2010|Human Services--Woodward Resource Center - $0 $487,879 $0 $0 $0 $0 $0 $0 $487,879 | Institution requests funding 109 $0 $487,879 $487,879 $0
Modifications to Steam Distribution System (FY2008) be FY2010.
2010|Human Services--Woodward Resource Center - $0 $831,082 $0 $0 $0 $0 $0 $0 $831,082 | Institution requests funding 112 $0 $831,082 $831,082 $0
Refurbish Existing Heat Reclamation Systems (FY2008) be FY2010.
2010 |Human Services--Woodward Resource Center - Replace $0 $418,351 $0 $0 $0 $0 $0 $0 $418,351 | Institution requests funding 113 $0 $418,351 $418,351 $0
Boiler Burners (FY2008) be FY2010.
2010 |Human Services--Woodward Resource Center - Replace $0 $2,364,081 $0 $0 $0 $0 $0 $0| $2,364,081|Institution requests funding 106 $0| $2,364,081| $2,364,081 $0
Constant Volume Air Handling Units with Variable Air be FY2010.
Volume System (FY2008)
2010 |Human Services--Woodward Resource Center - Replace $0 $167,575 $0 $0 $0 $0 $0 $0 $167,575|Institution requests funding 108 $0 $167,575 $167,575 $0
Dietary Air Handling Units with New Energy Recovery be FY2010.
Units (FY2008)
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2010 |Human Services--Woodward Resource Center - Replace $0 $417,721 $0 $0 $0 $0 $0 $0 $417,721 |Institution requests funding 110 $0 $417,721 $417,721 $0
Existing Steam Hot Water Heaters with Centralized be FY2010.
System (FY2008)
2010 |Human Services--Woodward Resource Center - Replace $0 $209,078 $0 $0 $0 $0 $0 $0 $209,078|Institution requests funding 111 $0 $209,078 $209,078 $0
Gas-Fired Water Heaters & Install Pipe Insulation be FY2010.
(FY2008)
2008 |Human Services--Woodward Resource Center - Service $0 $90,000 $0 $0 $90,000 $74,700 $0 $15,300 $0 69 $90,000 $0 $0 $0
Garage Roof Replacement (FY2008)
2009 [Human Services--Woodward Resource Center - Water $50,000 $0 $0 $0 $0 $50,000 $50,000 $0 94 $50,000 $0 $0 $0
Plant Replacement Study (FY2008)
204 |Human Services--Woodward Resource Center--Asbestos $0 $400,000 $0 $200,000 $200,000 $166,000 $0 $34,000 $0|Moved to FY2007 by Staff 38 $400,000 $0 $0 $0
Removal from Tunnels - Phase 1 of 4 (FY2007) 6/7/06
80 |Human Services--Woodward Resource Center--Campus $0 $117,410 $0 $117,410 $0 $0 $0 $0 $0 29 $117,410 $0 $0 $0
Center/Chapel Roof Replacement (FY2006)
220|Human Services--Woodward Resource Center--E-Home $0 $220,000 $0 $22,000 $198,000 $164,340 $0 $33,660 $0 40 $220,000 $0 $0 $0
Roof Design and Installation (FY2007)
222 |Human Services--Woodward Resource Center--Linden $0 $370,000 $0 $37,000 $333,000 $276,390 $0 $56,610 $0 42 $370,000 $0 $0 $0
Court Roof Replacement for A, B, and Campus Food
Service (FY2007)
223|Human Services--Woodward Resource Center--Linden $0 $231,000 $0 $23,100 $207,900 $172,557 $0 $35,343 $0 43 $231,000 $0 $0 $0
Court Roof Replacement for C and D (FY2007)
334 |Human Services--Woodward Resource Center--Linden $0 $290,803 $0 $0 $0 $0 $290,803 $290,803 $0|-- 49 $290,803 $0 $0 $0
Court Tuckpointing (FY2007)
81 |Human Services--Woodward Resource Center--Medical $0 $260,000 $0 $26,000 $234,000 $194,220 $0 $39,780 $0 30 $260,000 $0 $0 $0
Center Roof Replacement (FY2006)
81.5|Human Services--Woodward Resource Center--Medical $0 $16,000 $0 $0 $16,000 $16,000 $0 $0 $0 |Duplicate Request except 31 $16,000 $0 $0 $0
Center Roof Replacement (FY2007) for inflation
1[Human Services--Woodward Resource Center-- $0 $284,983 $284,983 $0 $0 $0 $0 $0 $0 2 |Additional $284,983 $0 $0 $0
Nitrification tower for water supply (FY2006) Funds
Requested
221 |Human Services--Woodward Resource Center--Power $0 $50,000 $0 $5,000 $45,000 $37,350 $0 $7,650 $0 41 $50,000 $0 $0 $0
House Roof Replacement (FY2007)
78 |Human Services--Woodward Resource Center--School $0 $200,000 $0 $200,000 $0 $0 $0 $0 $0 |Funding moved to FY2007 25 $200,000 $0 $0 $0
Building (Myers Hall) Roof Replacement (FY2006) at request of Institution
$0 $0
Human Services Total $12,700,241 $21,326,845
40 |ILEA--ILEA Maintenance Roof Replacement (FY2006) $0 $60,000 $60,000 $0 $0 $0 $0 $0 $0 $60,000 $0 $0 $0
2008 [ILEA--ILEA--Air Conditioning Unit (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 4| New $10,000 $0 $0 $0
Request
2008 |ILEA--ILEA--Repair Roofing Over Classrooms (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 5[New $10,000 $0 $0 $0
Request
9999 |ILEA--ILEA--Replace Dormitory Carpet (FY2008) $0 $0 $0 $0 $0 $0 $0 $0 $0 7 |New $0 $0 $0 $0
Request
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9999 |ILEA--ILEA--Replace Suspended Ceiling (FY2008) $0 $0 $0 $0 $0 $0 $0 $0 $0 6 [New $0 $0 $0 $0
Request
2008 |ILEA--ILEA--Roof Repair (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 2|New $10,000 $0 $0 $0
Request
2008 |ILEA--ILEA--Sidewalk Repair (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 3[New $10,000 $0 $0 $0
Request
2008 |ILEA--ILEA--Water Circulation Piping System (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 1|New $10,000 $0 $0 $0
Request
108|ILEA--lowa Law Enforcement Academy, Camp Dodge-- $0 $150,448 $0 $0 $150,448 $124,872 $0 $25,576 $0 $150,448 $0 $0 $0
ILEA Generator Acquisition and Installation (FY2006)
$60,000 $0 $200,448 $174,872 $0 $25,576 $0 $260,448 $0 $0 $0
3|IPTV--Johnston, IA--Sidewalk and Main Entryways $0 $40,364 $40,364 $0 $0 $0 $0 $0 $0 $40,364 $0 $0 $0
Replacement (FY2006)
$0 $0
209|IPTV--KHIN/Red Oak, IA--Painting/Lighting KHIN Tower $0 $200,000 $0 $200,000 $0 $0 $0 $0 $0|Moved to FY2007 by Staff $200,000 $0 $0 $0
(FY2007) 6/7/06
$40,364 $200,000 $0 $0 $0 $0 $0 $240,364 $0 $0 $0
105|IWD--1000 E Grand Ave., Des Moines, lowa-- $0 $272,645 $0 $0 $272,645 $226,295 $0 $46,350 $0|Consider SIFIC and energy $272,645 $0 $0 $0
Replacement of Single Pane Windows at 1000 E Grand rebates for windows.
Ave (FY2006)
105.5|IWD--1000 E Grand Ave., Des Moines, lowa-- $0 $36,000 $0 $0 $36,000 $36,000 $0 $0 $0 |Duplicate Request except $36,000 $0 $0 $0
Replacement of Single Pane Windows at 1000 E Grand for inflation
Ave (FY2007)
15{IWD--1000 E. Grand Ave., Des Moines, lowa--Asbestos $0 $950,400 $450,000 $0 $500,400 $415,332 $0 $85,068 $0 $950,400 $0 $0 $0
abatement,
Phases 2A & 2B (FY2006)
59 |IWD--1000 E. Grand Ave., Des Moines, lowa--Electrical $0 $227,400 $0 $20,000 $207,400 $172,142 $0 $35,258 $0 $227,400 $0 $0 $0
Distribution System Upgrade (FY2006)
59.5[IWD--1000 E. Grand Ave., Des Moines, lowa--Electrical $0 $49,260 $0 $0 $49,260 $40,886 $0 $8,374 $0 |Duplicate Request except $49,260 $0 $0 $0
Distribution System Upgrade (FY2007) for inflation
60|IWD--1000 E. Grand Ave., Des Moines, lowa--Protection $0 $33,000 $0 $33,000 $0 $0 $0 $0 $0 $33,000 $0 $0 $0
of Electrical Switch Gear and Communication Panel
(FY2006)
212|IWD--150 Des Moines Street and 1000 E. Grand Ave., $0 $42,000 $0 $42,000 $0 $0 $0 $0 $0 $42,000 $0 $0 $0
Des Moines--Tuckpointing/masonry repairs (FY2007)
106 |IWD--150 Des Moines Street, Des Moines, lowa-- $0 $22,200 $0 $0 $22,200 $22,200 $0 $0 $0 $22,200 $0 $0 $0
Settlement Repair of Concrete Exterior Window Columns
(FY2006)
106.5|IWD--150 Des Moines Street, Des Moines, lowa-- $0 $1,400 $0 $0 $1,400 $1,400 $0 $0 $0 |Duplicate Request except $1,400 $0 $0 $0
Settlement Repair of Concrete Exterior Window Columns for inflation
(FY2007)
$450,000 $95,000 $1,089,305 $914,255 $0 $175,050 $0 $1,634,305 $0 $0 $0
28|Public Safety--lowa State Patrol Post # 3 / Council Bluffs-- $0 $36,375 $36,375 $0 $0 $0 $0 $0 $0 $36,375 $0 $0 $0
Repair water infiltration problem by providing adequate
drainage from the building. (FY2006)
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113 |Public Safety--lowa State Patrol Post #15 / Des Moines-- $0 $330,405 $0 $0 $0 $0 $0 $0 $0|Consider replacement of 1|Request for $0 $330,405 $0 $330,405
Replace Electrical Service and Distribution as well as building. advise and
plumbing throughout the facility. (FY2006) reconsider
ation
2006 |Public Safety--lowa State Patrol Post #15 / Des Moines-- $0 $45,000 $45,000 $0 $0 $0 $0 $0 $0 $45,000 $0 $0 $0
Replace Electrical Service and Distribution as well as
plumbing throughout the facility. (FY2006)
31|Public Safety--lowa State Patrol Post #15 5900 2nd Ave. $0 $38,444 $0 $5,000 $33,444 $33,444 $0 $0 $0 $38,444 $0 $0 $0
Des Moines, IA.--Request for Re-roofing facility.
(FY2006)
44 |Public Safety--lowa State Patrol Post #3 / Council Bluffs-- $0 $98,252 $0 $98,252 $0 $0 $0 $0 $0 $98,252 $0 $0 $0
Replace windows, exterior siding on facility. (FY2006)
2008 |Public Safety--lowa State Patrol Post #3 / Council Bluffs-- $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 New $10,000 $0 $0 $0
Replace windows, exterior siding on facility. (FY2006) Request
2009 |Public Safety--lowa State Patrol Post #4 / Dennison-- $11,300 $11,300 $0 $0 $0 $0 $11,300 $11,300 2 |New $11,300 $0 $0 $0
Replace Two Rooftop Heating/Air Conditioning Units Request
(FY2008)
29|Public Safety--lowa State Patrol Post #9 / Cedar Falls-- $0 $32,240 $0 $32,240 $0 $0 $0 $0 $0 $32,240 $0 $0 $0
Replace roof & gutters with new materials (FY2006)
Public Safety Total $81,375 $135,492 $43,444 $43,444 $11,300 $11,300 $0 $271,611 $330,405 $0 $330,405
211|Terrace Hill--Mansion--Pump Replacment (FY2007) $0 $4,515 $0 $4,515 $0 $0 $0 $0 $0|Ranked 205 after 5/25/06 $4,515 $0 $0 $0
Meeting, TH Request
Terrace Hill Total $0 $4,515 $0 $0 $0 $0 $0 $4,515 $0 $0 $0
208 |Veterans Affairs--lowa Veterans Home Marshalltown-- $16,905 $361,905 $0 $345,000 $16,905 $16,905 $0 $0 $0|Ranked 215 after 5/25/06 Additional $361,905 $0 $0 $0
Modernization of the Dack Care Facility Elevators (3) Meeting, IVH Request; Funds
(FY2007) FY2007 Funding Requested
Recommended by
Committee on 6/08/2006
207 |Veterans Affairs--lowa Veterans Home Marshalltown-- $82,540 $542,540 $0 $460,000 $82,540 $68,508 $0 $14,032 $0|Ranked 215 after 5/25/06 Additional $542,540 $0 $0 $0
Modernization of the Malloy Hall Elevators (4) (FY2007) Meeting, IVH Request; Funds
FY2007 Funding Requested
Recommended by
Committee on 6/08/2006
703 |Veterans Affairs--lowa Veterans Home Marshalltown-- $137,517 $199,362 $0 $0 $0 $0 $61,845 $61,845 $137,517 |Ranked 215 after 5/25/06 Additional $61,845 $137,517 $137,517 $0
Renovation/upgrade of the passenger & freight elevators Meeting, IVH Request; Funds
in Sheeler Building (FY2007) FY2009 Funding Requested
Recommended by
Committee on 6/08/2006
702 |Veterans Affairs--lowa Veterans Home Marshalltown-- ($11,250) $22,750 $0 $0 $0 $0 $22,750 $22,750 $0|Ranked 215 after 5/25/06 Additional $22,750 $0 $0 $0
Renovation/upgrade of the passenger elevator in Loftus Meeting, IVH Request; Funds
Building. (FY2007) FY2009 Funding Requested
Recommended by
Committee on 6/08/2006
$0 $0
7 |Veterans Affairs--lowa Veterans Home/Facility--Replace $0 $291,934 $291,934 $0 $0 $0 $0 $0 $0 |Investigate federal match. $291,934 $0 $0 $0
nurse call systems on 6 units and upgrade facility
overhead paging system (FY2006)
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$0 $0
$0 $0
$0 $0
63 |Veterans Affairs--lowa Veterans Home/Whitehill-- $0 $250,000 $0 $25,000 $225,000 $186,750 $0 $38,250 $0|Investigate federal match. $250,000 $0 $0 $0
Tuckpoint and repair brick (FY2006)
Veterans Affairs Total $291,934 $830,000 $324,445 $272,163 $84,595 $136,877 $137,517 $1,530,974 $137,517 $137,517 $0
Grand Total $8,972,497| $10,113,777| $47,130,595| $39,977,927| $32,011,583| $39,164,251| $26,374,727 $98,228,452| $54,973,380| $26,374,727 $28,598,653
KEY TO FY2008 Rankings
9999 |Other Funds Recommended
9888 |Project Request Withdrawn by Agency
8999 |Allocation(s) for Project and Program Support
8888 |ADA Funding Recommended
7777 |Demolition Funding Recommended
2010|FY2010 Funding Recommended
2009 |FY2009 Funding Recommended
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